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1. SCOPE OF WORK

a.

Issued for Bid

Narrative

)

(2)

February 24, 2022

Project Title.

Auburn Municipal Airport is a general aviation airport serving the community of Auburn,
California. The Airport has been programmed to receive funding under the FAA Airport
Improvement Program (AIP), consisting of one schedule of work, as follows:

Schedule |
Helicopter Parking Area
Engineering Scope: Design, Bidding, and Construction Administration.

Design:
The focus of design for this parking area project is to design a new helicopter parking area

able to accommodate the growing helicopter operations.

Existing Condition:

The existing location of the helicopter parking areas has completed its life-cycle and is in
need of reconstruction. The site interferes with the operations performed by fixed wing
aircraft and decrease overall safety in this vicinity.

Improvements:
The City of Auburn is rebuilding the parking area to accommodate the additional helicopter

operations and improve the safety in the vicinity. The new proposed helicopter parking
area is shifted west increasing the separation to Taxiway D.
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Exhibit A: Auburn Municipal Airport Diagram
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(3) Project Background

Located south of Taxiway “A” and adjacent to Taxiway “D” connector are three helicopters
parking positions. There are two positions west of Taxiway D and one position to the east of
Taxiway D. These parking positions support both based and transient helicopter operations at
AUN.

Recently Helicopter operations at AUN have increased significantly. These operations range
from helicopter rides/tours, maintenance, training, powerline surveys, California Department
of Forestry/Fire Protection, and California Highway Patrol. They make up a total of
approximately 8 percent of total aircraft operations.

Airport management has seen a recent increase in helicopter activity as a result of flight
training, law enforcement and other industrial helicopter traffic.

The existing location of the helicopter parking areas interfere with the operations performed
by fixed wing aircraft and decrease overall safety in this vicinity. Helicopter parking areas are
recommended to be relocated to provide standard parking areas that have proper separation
from fixed wing operations. Both parking areas west and east off Taxiway D will be
demolished and a new single apron parking area will be constructed. Eventually this portion
of Taxiway D adjacent to the helicopter parking area will be decommissioned under a
separate future project.

The existing 3 parking areas will not be able to accommodate all helicopter activity due to the
increase in helicopter operations. With the projected number of helicopter operations that are
forecasted at AUN, it’s recommended to add an additional helicopter parking position when
the relocated helicopter parking areas take effect.

Another main issue with the current layout is if there are two helicopter occupying the
parking pad, only the helicopter closer to the taxiway is able to taxi out. Similarly, if there is a
helicopter parked on the closest spot to the taxiway, another helicopter cannot get to the
farther parking area. The lack of room at the current parking area makes the farther parking
pad extremely inefficient and often times useless. The new parking area will have the taxi
ways oriented so the helicopters will not have to taxi around other helicopters.

Currently, other aircraft that taxi from the apron south of Taxiway D will use Taxiway D to
directly access the runway. Taxiing directly onto a runway from an apron without and prior
turn is considered unsafe. To introduce a turn prior to taxing onto Taxiway D, there will be a
“No Taxi Island” painted on the apron leading into Taxiway D. This “No Taxi Island” will
require aircraft coming from any direction to make a turn to enter Taxiway D. The “No Taxi
Island” will be painted green and is used only for visual reference for the aircraft.

Issued for Bid 4 Auburn Municipal Airport
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b.

Issued for Bid

Unique and Unusual Site Conditions

Work performed under this project will require closure of sections of the surrounding
taxiways. The Contractor will be required to closely coordinate these closures with the airport
and tenants to allow for the most efficient use of the aircraft parking aprons at any given time
during the project. Foreign Object Debris (FOD) must closely monitored and managed. It is
necessary to protect the surrounding area including the taxiway, parking apron, and the
hangars.

Age of Existing Pavements

There is no know records identifying initial construction of the helicopter pads. It is estimated
that the existing helicopter parking area were constructed in the late 70°s or early 1980’s.

Current Pavement Condition Index (PCI) Values

Not applicable to this project. The current parking areas to the west and east of Taxiway D
will be demolished.

History of Work Performed in the Project Area

No overlay or reconstruction has been performed since original construction. The only
maintenance completed are miscellaneous patch repair completed prior to 2003. The 2011

Airport Pavement Management System identified the helicopter parking area having a PCI of
0 and in need of re-construction. There is no known maintenance since 2003.

6 Auburn Municipal Airport
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2. PHOTOGRAPHS
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3. LIFE CYCLE COST ANALYSIS

Concrete and asphalt will be the two main materials used to pave the helicopter parking area. The
pad that the helicopter will park on will be constructed of concrete due to the need to support the
entire weight of a helicopter. All other areas other than the parking pad will be constructed with
asphalt. Asphalt will be used because it is a much cheaper, recyclable, and easier to repair material
when compared to concrete. Asphalt will have the structural requirements to support the possible
loads on it since the asphalt will only need to support the weight of minor traffic and fueling trucks

4. DESIGN STANDARDS

a. Design Aircraft
The Airport is designated as Approach Category B, Airplane Design Group I. A number of
different types of aircraft utilize the Auburn Municipal Airport. The design helicopter for this
project is the EuroCopter AS350. This is the primary helicopter used by the California Highway
Patrol and will satisfy design requirements for all other potential helicopters that operate at AUN.

The parking area consists of 4 PCC pads surrounded by HMA. The layout followed the Section
413 Helicopter Parking in the AC. The PCC pads are square pads with a length equal to the design
helicopters rotor diameter. Each pad is spaced equally so that the tail rotor arc of each parking area
is 1/3 of the rotor diameter away. On each side of the PCC pads there is HMA with a width of %2
the design rotor diameter. The spacing of the pads along with the surrounding HMA gives ample
room for fueling trucks to safely approach helicopters for fueling.

The width of the access taxilanes to each parking position is equal to two times the undercarriage
length of the design helicopter; see Table 4-2 of the design AC 150/5390-2C.

b. Longitudinal / transverse grades for runways, taxiways, shoulders, aprons and safety areas

All helicopter parking area grades shall not exceed 2 percent in accordance with AC 150/5390-2C
Heliport Design, Chapter 7 Heliport Gradients and Pavement Design, Section 705. Parking area
gradients” which states, “Design all helicopter parking area grades to not exceed 2 percent.” The
helicopter parking area will be graded to match the existing grade of the taxiway at the tie-ins. The
grading to the south of the parking apron will tie into the existing grade prior to the base of the
existing fence as to not require any height adjustments to the fence.

The grading away from the pavement surface along the shoulder will be graded 2% based off of
AC 150/5300-13A Airport Design Standards: Figure 3-38. Then it will slope away from the parking
area shoulder graded between 3% to 5% as outlined in Figure 7-1 of AC 150/5390-2C Chapter 7.
This will allow surface drainage away from the pavement go toward the proposed drainage swale.
The high point of the drainage swell is located in between the apron and Taxiway D. It flows south
and then to the west at a slope of 1.9%. This will ensure all runoff flows away from the parking
area and towards the existing culvert under Taxiway E.

Issued for Bid 8 Auburn Municipal Airport
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d. Object Free Areas

This project will take place within the Taxiway Object Free Area (TOFA) for Taxiway A and
Taxiway D. It will be necessary to temporarily close these Taxiways during the construction of this
project.

e. Runway line of site.

Not applicable to this project.

f.  Threshold siting for displaced thresholds.
Not applicable to this project.
g. Runway and Taxiway Lighting layout color.
Runway Lights layout color. Not applicable to this project.

Taxiway Layout Color. Existing Taxiway Lights will be removed and replaced. Taxiway light
color will be blue.

h. Site and aiming criteria for sponsor installed PAPI. Not applicable to this project.

i.  Siting criteria for REILS or Sponsor Installed Approach light systems. Not applicable to this
project.

5. ENVIRONMENTAL PROTECTION

Environmental factors pertaining to this project include impacts to air and water during
construction. A Categorical Exclusion was completed in November 2018 and submitted to the
FAA. The FAA provided letter of compliance in January 2019. A supplemental updated
CATEX checklist was submitted October 2021 for geometric layout updated to the proposed
project. The FAA provided a letter of compliance for the supplemental CATEX in October 2021.

The existing storm water system will be protected with pollution and erosion control BMPs to
prevent possible contamination from spills and construction debris, as well as any and all permits
the Contractor is required to file.

6. SOILS AND GRADING

An area of roughly 850 square yards will need to be excavated where the existing parking area
sits. This excavation can be used as fill for the surrounding area to eliminate the need to export
excavations. The new pavement area will encompass approximately 2,600 SY of new pavement.
The topsoil that is remove will be safely stored on site during the construction of the project.
After grading is complete, the saved topsoil will be reused where necessary.

Grading will be required between Taxiway A and around the new parking area. The area will be
graded to fit the current drainage system. Water runoff will flow in a southerly direction and
ultimately to the west of the parking area leading to the existing drainage swale and an existing
storm culvert crossing Taxiway E.

Issued for Bid 9 Auburn Municipal Airport
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10.

The geotechnical report has identified soils stratus that may contains problematic soils. The
unsuitable soils will be over-excavated and wasted on the site. A copy of the Geotechnical
Report is located in Appendix B.

DRAINAGE

Currently, all runoff drains to the west of the existing parking area towards an existing storm
drain. The new parking area must be able to handle an equal amount of runoff as the existing
area. The high point for the new drainage is directly in between the proposed parking area and
Taxiway D. Runoff will accumulate there and start to run towards the south end of the parking
area. From there it will move toward the west where it will eventually match the existing grade
and run towards the existing culvert under Taxiway E. A drainage and runoff analysis will be
conducted to ensure the drainage meets airport standards.

PAVEMENT DESIGN

AC 150/5390-2C Helicopter Design dated April 24, 2012 was used to identify the dimensional
standards and criteria for the helicopter parking area. The parking area was designed to
accommodate the EuroCopter AS350. The EuroCopter AS350 helicopter is the largest helicopter
that lands in AUN, thus the parking area will be able to accommodate all helicopter operations at
AUN.

Section 708. Pavement design and soil Stabilization was utilized as guidance to develop a concrete
pavement thickness capable of supporting the design aircraft.

Section (a) states “In most instances, a 6-inch thick (15 cm) portland cement concrete (PCC)
pavement is capable of supporting operations by helicopters weighing up to 20,000 pound.”

EuroCopter AS350 Max Takeoff Weight: 4,960 Ib < 20,000 Ib

Section 708. Pavement design and soil Stabilization states “In some instances, loads imposed by
ground support vehicles may exceed those of the largest helicopter expected to use the facility.”
For this reason, the fuel vehicle will be utilized for pavement design of the apron area utilizing AC
150/5320-6, Airport Pavement Design.

Based on Table 3-3 states 3 inches HMA is required, however the fueling trucks are typically

heavier and can cause pre-mature stress and deterioration. To counter this, the HMA thickness is
upsized to 4 inches.

RECYCLING

All millings shall remain on airport property. Exact location shall be coordinated between the
airport and the contractor.

MATERIAL AVAILABILITY
The Auburn area has an adequate number of material manufacturers and suppliers to service this

project. Prior to bidding, these contractors and suppliers will be notified of this project to increase
bid interest.

Issued for Bid 10 Auburn Municipal Airport
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11.

12.

13.

14.

PAVEMENT MARKING

The pavement markings for this project will consist of new helicopter parking area circles,
identifier markings, green no taxi islands for the helicopter parking area, green no taxi island for
Taxiway D, and new Taxiway Centerlines leading to Taxiway D.

Each parking area circle will have a diameter equal to that of the design helicopter (36 feet). The
parking position identifier markings will have the number of the parking spot and a marking
showing the maximus rotor diameter a helicopter can have if it wished to park at the spot.

The no taxi islands for the helicopter parking area and the apron leading to Taxiway D will follow
the guidelines from AC 150/5340-1M, Standards for Airport Markings “Section 1.5.1 Safety
Enhancements”. This section describes the requirements for painting a no taxi island for the
scenarios we encounter on in this project. The no taxi islands will require a double continuous
yellow taxiway edge markings with solid green paint starting from the edge of the inside yellow
taxiway edge marking. These markings will act solely as a visual indicator for helicopters and
other aircraft. There will be no modification to the actual pavement.

New taxiway centerlines will be required on the apron leading to Taxiway D to navigate around
the proposed no taxi island. AC 150/5340-1M, Standards for Airport Markings. “Section 4.2
Taxiway Centerline Markings” recommends all taxiway centerlines to be 6” yellow continuous
markings.

SIGNAGE

Non-lit information signs will be installed on each side of the helicopter parking apron, along
Taxiway A, to guide pilots to the parking area. This will also ensure that any fixed wing aircraft
can recognize the area as being only for helicopters, so they will not attempt to taxi to or park on
the apron.

LIGHTING

Taxiway lighting will be removed and reinstalled, where possible. The existing lighting cable
will be removed and disposed of off-site. Semi-flush taxiway edge lights will be installed along
the south edge of Taxiway A intersecting with the point of tangency (PT) of the parking position
connectors. The taxiway connectors leading to the parking hardstands will be marked using
taxiway edge reflectors (L-853). Elevated taxiway edge lights will be installed along the north
edge of Taxiway A, aligned with the lights at the PTs. Light layout will be in accordance with
FAA AC 150/5340-30J.

The airfield lighting duct that will be under the proposed apron pavement will be removed.
Concrete encased 2-inch schedule 40 PVC conduit will be installed below the proposed taxiway
connectors leading to the parking hardstands. The proposed lights will be interconnected using
FAA L-824, Type C #8 AWG cable.

FAA OWNED FACILITIES

FAA owned facilities will not be affected by this project.

Issued for Bid 11 Auburn Municipal Airport
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15.

NON-AIP WORK

All work described herein is eligible for FAA funding.

7
16. ENGINEER’S ESTIMATE OF PROBABLE CONSTRUCTION COSTS
. y . .
a.  Engineer’s Estimate of Probable Construction Costs
e Schedule I: $806,700.40
See breakdown below of items and unit costs.
Cost
ITEM NO. DESIGNATION I Unit | Qry Unit Cost [ Total
General
C-100-14.1 Contractor Quality Control Program (CQCP) $37,500.00 | $ 37,500.00
C-102-5. Erosion Control $20,000.00[ $ 20,000.00
C-105-6. Mobilization LS $65,000. 3 55,000.00 |
P-101-5. Concrete Pavement Removal SY 50 $50.00 [ S 2,500.00
-101-5.2 Asphalt Pavement Removal (Complete) Y 1297 $25.00] S 32,425.00
P-101-53 Asphalt Pavement Removal (Partial) Y 280 $2000[ 9 5,600.00 |
P-101-54 Remove Elevated Light and Foundation in Turf, (Complete) EA 2 $250.00 | $ 500.00
-101-5.5 Remove Electrical Duct Bank LF 360 $20 S 7,200.00
P-152-41 Unclassified Excavation CY | 1000 $20.00]S 20,000.00
P-152-4.2 Unsuitable Excavation CY 165 $20.00 3,300.00
P-15243 Subgrade Preparation SY |__2.600 $5.00 13,000.00
P-209-5.1 Crushed Aggregate Base Coarse CY 800 $65.00 52,000.00
P-209-5.2 Separation Geotextile SY 2,600 $5.00 13,000.00
P-401-8. Bituminous Paving Course’ TON 650 $200. 130.000.00
P-401-8.2 Modified Bituminous Material (PG64-28) TON 50 $800.00 40,000.00
P-501-¢ Portland Cement Concrete Pavement (6') SY. 580 $200.00] S 116,000.00
P-603-5. Emulsified Asphalt Tack Coat GAL 310 $9.00] S 2,790.00
-604-6. Compression Joint Seals for Concrete Pavements LF 76 $10. S 5,760.00
P-605- Joint Seal Between Asphalt and Concrete LF 576 500] S 2,880.00 |
P-620-" Permanent Pavement Marking SF 8254 5.00 41,270.00
P-620-5. “Temporary Pavement Marking SF 8254 3.00 24,762.00
F-162-5 Tnstall Chain-Link Fence with Slats LF 173 $175. 30,275.00
T1-901-5. Seeding AC 3 $2,800.0( 8.400.00
L-108-5. Tnstall 28 AWG, 5000V, L-824 Type C Cable LE 825 $3.0( 2,475.00
-108-5.2 Tnstall #6 AWG, Bare Copper Counterpoise LF 260 $3.0( 780.00
L-108-5.3 Tnstall #2 AWG, Gﬁﬁg, XAAW-2 LF 783 $3. S 2,349.00 |
L-108-5.4 Tnstall 24 AWG, 600V, XHAW-2 LF 456 $3.00] S 1,368.00
L-110-5. Install 1-Way, 2-Inch PVC Conduit in Turf (DEB) LF 79 $20.00] $ 3,580.00
L-110-5.2 Install 2-Way, 2-Inch PVC Conduit in Turf (DEB) LF 52 $20.00] % 3,040.00
L-110-5.3 Install 1-Way, 2-inch PVC Conduit (CE) LF 90 $35.00] § 6,650.00
L-125-5. Tnstall L8611 (L), LED, Taxiway Edge Light on New Base, Complete EA $1,200.00] S 10,800.00
L-125-5.2 Tnstall L-8521 (L). LED, In-PavementTaxiway Edge Light on New Base, Complete E 8 $2.500.00 | § 20,000.00
L-125-5.3 Install L-853 Retroreflective Taxiway Edge Marker - Surface Mounted E 24 $250.00 6,000.00
L-125-54 Tnstall Duplex Convenience Receptacle With Weatherproof Cover EA 4 $40.00 160.00
L-125-55 Install L-858, Size 1, Style 4, Stake Mounted Guidance Sign EA 2 $1,000. 2,000.00
Subtotal S 733,364.00 |
Contingency (10%) | $ 73,336.40
Total Construction Cost: | $ 806,700.40
17. PRECISION APPROACH PATH INDICATORS
This is not applicable to the project as the scheduled work does not impact the approach.
18. MODIFICATIONS TO STANDARDS
No modifications to standards are expected for this project
19. DBE PARTICIPATION

A DBE plan is currently being updated under this project. A plan will be submitted to the FAA
Civil Rights Office for approval. A goal will be established for FY 2022-2024. All work items
identified for this project are suitable for participation by available DBE's firms.

Issued for Bid
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20. BUILDINGS
Directly south of the parking area exist several hangars. These hangars will be protected. The
existing slated fence that protects the hangers will be extended to the west to cover all existing
hangars.

21. EQUIPMENT
Barricades are required on the project to delineate construction limits. Barricades will follow all
requirements in FAA AC 150/5370-2G. Low profile barricades will be placed within the active
taxiway safety area or any temporary closure of an active taxiway.

22. AIRPORT OPERATIONAL SAFETY
Contractor will be required to perform all work in accordance with the current requirement of AC
150/5370-2G, Operational Safety on Airports During Construction.
See sheet G005, Construction Phasing Layout Plan, of the project drawings for detail on the
closure recommendations.
See sheet G003, Construction Operation and Safety Plan, of the project drawings for detail on
construction operations.
A Construction Safety and Phasing Plan will be submitted under separate cover.

23. MISCELLANEOUS WORK ITEMS
No additional work items are expected on this project.

24. PREDESIGN MEETING MINUTES
A predesign meeting was completed on September 16, 2020.
Additionally, a Stakeholder Outreach Meeting was completed with the Auburn Aviation
Association Airport Advisory (5AC). The goals for the project was to present the proposed
project and with stakeholders and solicit input and participation. The meeting was held during
the Airport’s regularly scheduled and publicly advertised Auburn Aviation Association Airport
Advisory (5AC) committee meeting held on October 22, 2020.
Design Kickoff Meeting Minutes and Stakeholder Outreach Meeting Agenda are included in
Appendix A
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APPENDIX A

Pre-Design Meeting Minutes
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Meeting Minutes

UaCObs 400 Industry Drive, Suite 100

Pittsburgh, Pennsylvania 15275
United StatesT +1.412.249.6495

Subject Design Kickoff Meeting Minutes

Project Helicopter Parking Area

Project No. W9Y24604 File Kickoff Design Meeting Minutes 20200916
Prepared by Jacobs Phone No.

Location TEAMS Meeting Date/Time 16 SEPT 2020 /1000 - 1100 PST

Reginald Dones — FAA Program Manager — reginald.dones@faa.gov

Participants

Joanne Manson — FAA Airport Planner — joanne.manson@faa.gov

Davis Spencer — City of Auburn Fire Chief/Airport Manager — dspencer@auburn.ca.gov
Chris Ciardella — City of Auburn City Engineer — cciardella@auburn.ca.gov

Justin Ritter — Sr. Planning Advisor — justin.ritter@leighfisher.com

Jesus Moncada — Jacobs Project Manager — jesus.moncada@jacobs.com

Objectives: The purpose of this meeting is kickoff the design for the Helicopter Parking Area project at the Auburn
Municipal Airport and verify the project scope and expectations, discuss the design development, highlight

coordination issues, etc. with the team ahead of full design beginning.

Notes Action Required
1 Introductions/Org Chart Jacobs to provide meeting
minutes and attendees
list.
2 Project Location Jacobs to provide signed
a. The favored location identified in the ALP Narrative is at the ALP set to FAA to verify
current helicopter parking area west of Taxiway D; between project.
apron and Taxiway A.
3 Haul Rout/Access Route Jacobs to provide updated

a. Utilize same route as previous projects. The preferred haul
route will be from Bell Avenue to New Airport Road to Earhart
Ave to Lindberg St. to Airport.

exhibit if haul route
changes.

Jacobs Engineering Inc.


mailto:jesus.moncada@jacobs.com

vacobs

Meeting Minutes

Design Kickoff Meeting Minutes
16 SEPT 2020/ 1000 - 1100 PST

Notes Action Required
4 Existing Site Conditions Jacobs will include a
demolition plan identifying
a. The existing helicopter parking area location of the will be they existing pavement
utilized for this project. The existing pavement is concrete that may be removed.
hard stand with surrounding asphalt. The existing pavement
will be analyzed to determine if it can be utilized within the
design. Jacobs will provide a
pavement marking plan to
b. The existing pavement leading to helicopter parking area will | depict markings on the
be removed. A new access will be provided from Taxiway A. | ajrport.
c. Paint markings on existing pavements to remain will be
adjusted to depict where aircraft can taxi and or access the
project at completion.
5 Design Aircraft Jacob to review all

a. The largest helicopter that will utilize the parking area is the
Eurocopter AS350 which is used by California Highway
Patrol. Since it is the largest helicopter we will consider it the
design aircraft and will design the parking area to
accommodate it.

helicopter traffic and may
updated as design
progresses.
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16 SEPT 2020/ 1000 - 1100 PST

Notes

Action Required

5 Pavement Design and Geometrics

a.

Jacobs will review the FAA Advisory Circular 150/5390-2C
Heliport Design to determine best geometric layout. The final
layout will make best use of the parking area. Its anticipated
the helicopter parking areas will most likely include both PCC
and AC pavements to maximize cost.

Jacobs will review Advisory Circular 50/5320-6F Airport
Pavement Design and Evaluation and review the
geotechnical report and to determine the best and most cost-
effective pavement section thickness to meet the loading
requirements. In particular the report will help evaluate the
existing subgrade to determine the proper compaction that
will be required.

Additionally, the geotechnical report will evaluate the
subgrade to determine the California Bearing Ratio (CBR)
and Subgrade Reaction Modulus (K- Value) that will aid in
the pavement design.

Critical dimensions to point out are its rotor diameter,
undercarriage length, tail rotor arc, and takeoff weight. These
specifications will be what determine the size and spacing of
the parking area.

The grading and drainage will meet the current FAA Advisory
Circular 150/5300-13A Airport Design requirements.
Drainage will be collected along the existing drainage swale
that parallels Taxiway A and drain in a westerly direction
ultimately collected in the existing drainage swale that
funnels the drainage toward the west and across Taxiway E
and ultimately off airport property.

Jacobs will review the AC
criteria to develop the
helicopter parking area
that meets the design
criteria for spacing and
setbacks.

Jacobs will review the
Geotech report and
develop a paving
thickness required for the
aircraft loading.
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Design Kickoff Meeting Minutes
16 SEPT 2020/ 1000 - 1100 PST

Notes

Action Required

Construction Phasing

a.

The project site will be phased and coordinated to minimize
disruption to aircraft taxiing operations. Low profile
barricades will be utilized to block access to the project site
by placing barricades along the entrance to Taxiway D at the
apron interface with the apron, barricading Taxiway A
between Taxiway D and Taxiway E.

Aircraft will have unimpeded access on the remaining airfield
and apron pavement. As the design develops the phasing
may be refined and adjusted to accommodate operations.

The phasing plan will be coordinated with the Construction
Safety and Phasing Plan (CSPP). Draft CSPP will be
submitted at the 50% submittal and updated for final 100%
submittal.

Jacobs will set construction duration on the construction to
minimize construction impacting Taxiways A, and D.

Contractor Staging area will be located at the westerly end of
the hangars.

Jacobs to prepare CSPP
and submit through the
OE / AAA site and cc
Reginald Dones as well.

Schedule

a.

Schedule was developed showing milestone submittals and
review periods. David Spencer (AUN) indicated the city is
generally closed around the holidays and not available for
reviews.

David Spencer requested consideration be given to
stakeholder and 5AC committee to review plans. This may
extend the schedule.

Jacobs will revise the
project schedule to allow
proper reviews and
accommodate holiday
schedule.
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Meeting Minutes

Design Kickoff Meeting Minutes
16 SEPT 2020/ 1000 - 1100 PST

Notes Action Required

8 Field Investigation Activities Jacobs will schedule the
subs and coordinate with
a. This project will require topographic survey and geotechnical | AUN for access to the
investigations. Jacobs is currently working through airport.
subcontracting items and will schedule on-site activities as
soon as possible to meet deliverable dates.

b. Topographic Survey will be completed by NV5 (formally
Andregg Inc.) They have done survey for us on previous
projects.

c. The geotechnical investigation will be completed by NV5
(formally Holdrege and Kull). They have previous experience
working at the airport as well.

9 DBE Plan Jacobs will update the
DBE plan for 2020 and
a. Currently the DBE plan is outdated and covered projects 2021 per FAA direction.

completed through 2018. The DBE plan will be updated to
get back on 3-year cycle.

b. Jacobs contacted Ofelia Medina — FAA Compliance for
direction on proceeding with updating the plan. The DBE plan
will be updated for 2020 and 2021.

c. A new DBE plan will be required to be submitted 2021.

10. ALP Jacobs to provide AUN
with a high-resolution copy
Jacobs provided confirmation of the signed ALP drawings to send to FAA.

highlighting the project as requested by FAA. An electronic copy
will be sent to Joanne Manson and Reginald Dones.

11. Design Meetings Jacobs to schedule the
weekly design meetings.
Jacobs start design meetings next week and invite the attendees | It appears Thursday is day
to make sure the design proceeds on schedule and issues are of choice.

addressed and mitigated in a timely manner.




Helicopter Parking Apron (AUN)

Kick-off Meeting

September 16, 2020

1 b Challenging today.
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Agenda

ntroductions

Design Team Roles and Responsibilities
Project Overview

Design Criteria

. Construction Phasing Concept

Project Deliverables and Schedule

~leld Investigation Activities

DBE Plan and Goals

. Questions

©0 N O AW
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Design Team Roles and Responsibilities

FAA

Reginald Dones

Auburn Municipal
Airport
Chris Ciardella P.E.
David Spencer

Sr. Planning Advisor Project Manager
Justin Ritter Jesus Moncada, P.E.

Quality Assurance
Jim Hodge

Project Engineer
Alessandro Worsham

Geotechnical Survey DBE Plan

Engineer PSOMAS Karla Distel
NV5

1 b Challenging today.
3 \Jaco S Reinventing tomorrow.



Project Location

1 b Challenging today.
4 \Jaco S Reinventing tomorrow.



PrOJect Haul Route

AP SIS I PSS, = =, 3 G = =
Rt B . . . . . ) . )

M _/Fl_.—‘__A SN = = = = D]

i — -7 2

LEGEND
~— —=—  CONTRACTOR ACCESS ROAD

BERREE2  PAVBNENT TO BE REMOVED
[ ] new HeucopTer Lanoing AReA

AUBURN MUNICIPAL AIRPORT
AUBLRN, CALIFORNIA

JACOBS

wwwm ® ONTARD, CALFORNA 91761
(208) 874-7%0
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Existing Site Conditions

1 b Challenging today.
6 \Jaco S Reinventing tomorrow.



Design Helicopter

Eurocopter
Ecureuil AS250 B2

Eurocopter AS350

« Rotor Diameter (RD): 35" 17

« Undercarriage Length (D): 35 10”

 Tail Rotor Arc: 42’ 6”
« Max Takeoff Weight: 4,960 Ib

vacobs

Challenging today.
Reinventing tomorrow.



Pavement Design and Geometrics

FLARED EMD AMD RIP RAP

TAXIWAY A
MSTALL CULVERT WITH CONCRETE ENGﬂEEr.ENT\

_ 1 b Challenging today.
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Pavement Design and Geometrics
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L — KA B PERTLAHD COMEHT COHDFETE PAVEMENT

@ﬁECTIDN DETAIL A

— MO " CRUSEED ACCA DA TE ASE COURED

HEWY 3 DO PARITED SUSGRALE

— MO0 CRUSHED ACCREGMTE DALE COURIE

— KV 4" BT WD ASPALT

« AC No: 150/5390-2C Heliport Design
 AC No: 150/5320-6F Airport Pavement Design and Evaluation

1 b Challenging today.
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Construction Phasing Concept

) = TAXINAY A
[ T—
u:‘"ﬂ =
.-;{__.- L
STAGING
:_'-u
RN
- ] E - —_ AL ant —
BILL CLARK way — . |
|
. f
L
=
oy L
I T
: e
& L.
3 -
= —
COMSTRUCTION PHASING NOTES . .
* Plan to be updated to coordinate with CSPP
Challenging today.

1
\JaCObs Reinventing tomorrow.

WDTRE:
T CONTRACTOR TO COORDNATE TERPORART HELICOFTER PRRIKNG VEITH THE AEPORT.
2. FLAGGEE HEEDED AT TANSEY O
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Project Deliverables and Schedule

AUN Helicopter Parking Area Project Design/Bidding Schedule

JACOBS

Week

AiTR020 | Eiza0m0 | aEicea | are00 | SM42020 [ m@iiz020 | a@amean | 10/82020 | 101202020 | 10Mer2000 | 10262020 | 11622000 | 11802020 | 111602020 | 11232020 | 11502020 | 1272020 | 12442000 | 122102000 | 12282020 | 1M | 1M02021 | 1682021 | 12S@edd | Hime2i | e

Receive NTP
Topographical survey
Geotechnical Survey

50% Design submittal

50% AUN and FAA Review Comments
95% Complete Submittal

95% AUN and FAA Review Comments
100% Submittal

IFB submittal /Advertisement
Bidding

Bid Opening

11

DESIGN MILESTONES

CALENDAR DAYS

ANTICIPATED DATE

Kick-off Meeting

September 16, 2020

50% Design Submittal

30 days after kick off meeting

October 16, 2020

AUN/FAA Review Period

14 days after receiving submittal

October 30, 2020

95% Design Submittal

26 days after review

November 25, 2020

AUN/FAA Review Period

14 days after 95% Submittal

December 9, 2020

100% Submittal

14 days after review

December 23, 2020

IFB Submittal

7 days after 100% Submittal

December 30, 2020

Start Bidding Advertisement

7 days after IFB

January 06 2021

Bid Opening

30 days after advertise

February 5, 2021

1 b Challenging today.
\Jaco S Reinventing tomorrow.



Field Investigation Activities

* Survey - PSOMAS
— Start — Week of 9/14/20
—Deliverable — 9/25/20

* Geotechnical Investigation — NV5
— Start — Week of 9/14/20
—Deliverable — 10/9/20

12

vacobs

Challenging today.
Reinventing tomorrow.



DBE PLAN AND GOALS

* 3-year Overall DBE Goals

* Plan Update Required - FY 2020 and 2021 to get back on cycle.
* Reporting December 1, annually

* No ACDBE Required for AUN

- b Challenging today.
\Jaco s Reinventing tomorrow.
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THANK YOU

QUESTIONS?

1 b Challenging today.
© Copyright Jacobs u a co s REiﬂ\f‘Enting tomorrow.
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Auburn Municipal Airport (AUN) - Helicopter Parking Apron

Stakeholder Outreach Meeting

September 22, 2020

1 b Challenging today.
Uaco s Reinventing tomorrow.



Project Location

» The ALP Narrative identified several
potential helicopter parking sites.

» The preferred alternative was to increase the
helicopter parking at the existing location.

1 b Challenging today.
\Jaco S Reinventing tomorrow.



Existing Site Conditions

» Current helicopter parking area is
located between the apron and
Taxiway “A” along Taxiway “D”.

» Two existing helicopter parking
areas are located west of Taxiway
“D” and a single helicopter parking
area east of Taxiway “D”.

» Existing pavement is deteriorated
and requires reconstruction.

1 b Challenging today.
3 \Jaco S Reinventing tomorrow.



Design Helicopter

|
T = A
s e e ==
@gf_— nD Y Y . 2 l
- i 1.93 j a2t lf.s*.eit

| | | Eurocopter AS350
e L5 Rotor Diameter (RD): 35’ 1”
J lr * Undercarriage Length (D): 35" 10”

« Tail Rotor Arc: 42’ 6”
« Max Takeoff Weight: 4,960 Ib

Eurocopter
Ecureuil AS250 B2

1 b Challenging today.
4 \Jaco S Reinventing tomorrow.




Pavement Design and Geometrics

VVVVY

This project is not considered a “Heliport” or “Helipad”.

Geometric layout is based on helicopters utilizing existing Runway and Taxiways take-off and landing
Proposed Layout provides four (4) new helicopter parking areas

Minimizes apron area by allowing direct access to Taxiway “A”

Access road for fueling.

TAXIWAY "A"

S

TOFA

TAIL ROTOR ARC —
—

SAFETY AREA

s

i)

Y, &

Y401

=|8'—-6 "=

Ligr-ged

Lig-g-

36"

£33.2"

77"

. \ P
0 AYMIKYL
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Challenging today.
Reinventing tomorrow.



Pavement Design and Geometrics

36' 18"-6* 36° 18'-6" 36° 18'-6% 36° = {20 (V)
{ |_—— SEE DETAIL "D" THIS SHEET

Facz )
N

— NEW 6" PORTLAND CEMENT CONCRETE PAVEMENT

@ SECTION DETAIL A

NTS

—~NEW 8" CRUSHED AGGREGATE BASE COURSE
NEW 12" COMPACTED SUBGRADE

—NEW 10" CRUSHED AGGREGATE BASE COURSE

— NEW 4" HOT MIX ASPHALT

» Design Criteria Utilized

= AC No: 150/5390-2C Heliport Design

= AC No: 150/5320-6F Airport Pavement Design and Evaluation

= AC No: 150/5300-13A Airport Design
» Cost/Benefit is maximized by utilizing concrete and asphalt pavements
» Aggregate Base material provides stabile base.

1 b Challenging today.
6 \Jaco S Reinventing tomorrow.



Project Haul Route

> Anticipated haul route will be == —r « e e T
accessed from Bell Rd. F——— = _“3?@5'6 6‘ — —— _"" -:))L(%
= North on New Airport Rd. — i - ,7')_ /e
é ] ! Lat]

= \West on Earhart Ave. e S

= North on Lindbergh St.
= West on Bill Clark Way

» Avacuum truck will be required s " Na
to maintain apron access clear B S NendeD S

of debris. LEGEND

1 b Challenging today.
7 \Jaco S Reinventing tomorrow.



Construction Phasing Concept

YV VYV
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Operational impacts will be minimal to taxiing aircratft.

Taxiway “A” will be closed between Taxiway “D” and Taxiway “E”.

Taxiway “D” will be closed between apron and Taxiway “A”

Temporary helicopter parking will be available on the existing apron; location TBD.
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Challenging today.
\JaCObS Reinventing tomorrow.



Project Deliverables and Schedule

DESIGN MILESTONES

CALENDAR DAYS

ANTICIPATED DATE

Kick-off Meeting

September 16, 2020

50% Design Submittal

82 days after kick off meeting

December 7, 2020

AUN/FAA Review Period

14 days after receiving submittal

December 21, 2020

95% Design Submittal

35 days after review

January 25, 2021

AUN/FAA Review Period

14 days after 95% Submittal

February 8, 2021

100% Submittal

14 days after review

February 22, 2021

IFB Submittal

7 days after 100% Submittal

March 1, 2021

Start Bidding Advertisement

7 days after IFB

March 8, 2021

Bid Opening

30 days after advertising

April 7, 2021

1 b Challenging today.
\Jaco S Reinventing tomorrow.



THANK YOU

QUESTIONS?

1 b Challenging today.
© Copyright Jacobs u a co s REiﬂ\f‘Enting tomorrow.
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APPENDIX B

Geotechnical Report
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GEOTECHNIAL ENGINEERING REPORT
AUBURN MUNICIPAL AIRPORT — NEW HELICOPTER PARKING AREA

APN 052-010-028-000
AUBURN, PLACER COUNTY, CALIFORNIA

NOVEMBER 13, 2020

PREPARED FOR:

JACOBS ENGINEERING GROUP INC
707 17™ STREET, SUITE 2400
DENVER, COLORADO 80202

Google Earth Image
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NEVADA CITY, CA 95959
PROJECT NO. 4455.00.01




Project No. 3783A.00
November 13, 2020

Jacobs Engineering Group Inc
707 17th Street, Suite 2400
Denver, Colorado 80202-5131

Attention: Jesus Moncada, PE, Senior Project Manager

Reference: Auburn Municipal Airport — New Helicopter Parking Area
APN 052-010-028-000
Auburn, Placer County, California

Subject: Geotechnical Engineering Report
Dear Mr. Moncada:

This report presents the results of our geotechnical engineering investigation for the proposed
helicopter parking area to be constructed at the Auburn Municipal Airport (AUN) in Auburn,
California. As proposed, the project is likely to include construction of a new helicopter parking
area, comprised of four helipads, and access roadway located southwest of Taxiways “A” and “D.”

The findings presented in this report are based on our subsurface investigation, laboratory test
results, and our experience with subsurface conditions in the area. Our opinion is that the project
can be completed as proposed, provided the recommendations presented in this report are
implemented. Our primary concern, from a geotechnical engineering standpoint, includes the
presence of shallow potentially expansive soil. Recommendations for mitigating potentially
expansive soil are presented in the report.

Please contact us if you have any questions regarding our observations or the recommendations
presented in this report.

Sincerely,

NV5

Prepared by: Reviewed by:

Janina S. Smith Chuck R. Kull, GE 2359, CEG 1622
Staff Engineer Principal Engineer

Sent via U.S. Mail and Email to Jesus.Moncada@jacobs.com

F:\1 Projects\3783 Auburn Airport Helipad\3783A.00\Gtk Report\01 Text\3783A.00_AUN New Helicopter Parking_Geotechnical Report.docx

792 Searls Avenue | Nevada City, CA 95959 | www.NV5.com | Office 530.478.1305 | Fax 530.478.1019
CONSTRUCTION QUALITY ASSURANCE — INFRASTRUCTURE — ENERGY — PROGRAM MANAGEMENT — ENVIRONMENTAL



Project No. 3783A.00 Geotechnical Engineering Report

November 13, 2020 Auburn Municipal Airport, Auburn, California
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Project No. 3783A.00 Geotechnical Engineering Report
November 13, 2020 Auburn Municipal Airport, Auburn, California

1.0 INTRODUCTION

At the request of Jacobs Engineering Group Inc (Jacobs), NV5 performed a geotechnical
investigation of the proposed helicopter parking area to be constructed at the Auburn Municipal
Airport (AUN) in Auburn, California. The project area comprises Placer County assessor parcel
number (APN) 052-010-028-00. The subject project area is herein referred to as the “project site.”

The geotechnical investigation was performed in general accordance with our proposal for the
project, dated December 31, 2019. For your review, Appendix A contains a document prepared by
Geoprofessional Business Association (GBA) entitled Important Information about Your
Geotechnical Engineering Report, which summarizes the general limitations, responsibilities, and
use of geotechnical reports.

11 SITE DESCRIPTION

The project site is located at the Auburn Municipal Airport in Auburn, California, and is located
southwest of Taxiways “A” and “D.” The project site is accessed by Rickenbacker Way or New
Airport Road. The Auburn Municipal Airport is bordered by undeveloped and residential property to
the north, east and west, and by commercial properties to the south and southwest. A site location
map is presented as Figure 1.

At the time of our field investigation, the Auburn Municipal Airport was active with airplane and
helicopter traffic. The proposed helicopter parking area was comprised of existing helicopter
parking (two helipads) to the east and a clear area covered with short grasses to the west. In
general, the east and west portions of the project site were transected by a northeast to southwest
trending moderate grade slope approximately 3 feet in height. Figure 2 shows approximate
locations of the existing helicopter parking, hangars, and taxiways, as well as an outline of the
proposed helicopter parking area.

1.2 PROPOSED IMPROVEMENTS

Based on conversations with Jacobs and review of a preliminary site plan, we understand that the
proposed improvements will likely include construction of a new helicopter parking area,
comprising four helipads, and access roadway located southwest of taxiways “A” and “D.”
Appurtenant construction will likely include a drainage swale between taxiway “A” and the
proposed helicopter parking area, with a culvert constructed under the proposed access roadway.
We anticipate that grading for the project will include fill for raising grade in the western portion of
the parking area and access roadway.

13 PURPOSE

We performed a surface reconnaissance and subsurface geotechnical investigation at the project
site, collected soil samples for laboratory testing, and performed engineering calculations to
provide grading and pavement recommendations for the proposed improvements.

NV5 | 1



Project No. 3783A.00 Geotechnical Engineering Report
November 13, 2020 Auburn Municipal Airport, Auburn, California

1.4 SCOPE OF SERVICES
To prepare this report, we performed the following scope of services:
o We performed a site investigation, including a literature review and field investigation.

e We collected relatively undisturbed soil samples and bulk soil samples from selected
exploratory borings.

o We performed laboratory tests on select soil samples obtained during our field investigation
to determine their engineering material properties.

e Based on observations made during our field investigation and the results of laboratory
testing, we performed engineering calculations to provide geotechnical engineering
recommendations for earthwork and pavement improvements.

Our scope of services did not include a groundwater flow analysis, nor an evaluation of the project
site for the presence of hazardous materials, historic mining features, asbestiform minerals, or
mold.

2.0 SITE INVESTIGATION

We performed a site investigation to characterize the existing surface conditions and shallow
subsurface soil/rock conditions. Our site investigation included a literature review and field
investigation as described below.

2.1 LITERATURE REVIEW

We performed a limited review of geologic literature pertaining to the project site. The following
sections summarize our findings.

2.1.1 Soil Survey

As part of our study, we reviewed the Web Soil Survey (United States Department of Agriculture
[USDA] Natural Resource Conservation Service [NRCS]; https://websoilsurvey.sc.egov.usda.gov/
App/WebSoilSurvey.aspx). The soil survey indicates that the project site is located in an area
containing Auburn-Argonaut complex, 2 to 5 percent slopes. The soil survey describes the Auburn
and Argonaut soil types as well drained soils. The Auburn soil is shallow and formed in residuum
from vertically tilted basic schist and slate. The Argonaut soil is moderately deep and formed in
residuum from metabasic rock.

A typical profile of the Auburn soil type is described as a surface layer of strong brown to yellowish
red silt loam to a depth of 20 inches below the ground surface (bgs), underlain by partly weathered
basic schist.

A typical profile of the Argonaut soil type is described as a surface layer of strong brown loam to a
depth of 4 inches bgs. The loam is typically underlain by yellowish red silt loam to a depth of 9
inches bgs. The silt loam is typically underlain by yellowish red clay loam to a depth of 16 inches
bgs. A yellowish brown with patches of yellowish red clay is generally observed below the clay loam,
to a depth of 25 inches bgs. Weathered basic schist typically underlies the clay.

NV5 | 2



Project No. 3783A.00 Geotechnical Engineering Report
November 13, 2020 Auburn Municipal Airport, Auburn, California

2.1.2 Geologic Setting

According to the Mineral Land Classification of Placer County, Department of Conservation, Division
of Mines and Geology, DMG Open File Report 95-10 (1995), the project site is generally located in
an area mapped as Mesozoic and Paleozoic serpentinized ultramafic rock. The Mesozoic and
Paleozoic eras span the time from 540 to 65 million years before present (MYBP).

The referenced geologic map indicates that the project site is likely underlain by serpentinized
ultramafic rock, often associated with naturally occurring asbestos (NOA). During our site
investigation, we encounter serpentinized ultramafic rock in our borings. If ultramafic rock,
serpentinite or NOA-containing minerals are encountered during grading activities, site grading
would be regulated under Cal/EPA Air Resources Board Regulation 93105, Asbestos Airborne Toxic
Control Measure for Construction, Grading, Quarrying, and Surface Mining Operations (ATCM) and
Placer County Rule 228, Fugitive Dust. We anticipate that, as a minimum, dust mitigation measures
such as limiting site access, restricting onsite construction vehicle speeds, covering stockpiled soil,
and liberal use of water during grading will be required during grading to prevent the generation of
dust from the project site. We can prepare an asbestos dust mitigation plan (ADMP), if required,
for project planning and approval purposes.

We reviewed California Geological Survey Open File Report 96-08, Probabilistic Seismic Hazard
Assessment for the State of California, and the 2002 update entitled California Fault Parameters.
The documents indicate the project site is located within the Foothills Fault System. The Foothills
Fault System is designated as a Type C fault zone, with low seismicity and a low rate of recurrence.
The 1997 edition of California Geological Survey Special Publication 42, Fault Rupture Hazard Zones
in California, describes active faults and fault zones (activity within 11,000 years), as part of the
Alquist-Priolo Earthquake Fault Zoning Act. The map and document indicate the project site is not
located within an Alquist-Priolo active fault zone.

2.2 FIELD INVESTIGATION

We performed our field investigation on April 22, 2020. During our field investigation, we observed
the local topography and surface conditions and performed a subsurface investigation. The
following sections summarize surface and subsurface conditions observed during our field
investigation.

Our subsurface investigation included the excavation of 5 exploratory borings across the project
site. We excavated to depths ranging between 5.5 and 15.75 feet below the ground surface (bgs)
using a CME 75 drill rig equipped with 3.25-inch hollow stem augers and a 140 pound automatic
hammer. After sampling, borings B2 through B5 were backfilled with drill cuttings, and boring B1
was backfilled with drill cuttings and covered with an asphalt patch. A staff engineer from our firm
logged the soil conditions revealed in the exploratory borings and collected relatively undisturbed
and bulk soil samples for laboratory testing. Figure 2 shows the approximate exploratory boring
locations, and were determined approximately by pacing their distance from features onsite and
should be considered accurate only to the degree implied by the method used.

NV5 | 3
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2.2.1 Surface Conditions

At the time of our field investigation, the proposed helicopter parking area consisted of existing
helicopter parking (two helipads) to the east and a clear area covered with short grasses to the
west. The proposed helicopter parking area was bordered by taxiway “A” to the north, taxiway “D”
to the east, hangars to the south, and a clear grassy area to the west. A drainage swale was
observed between the existing helicopter parking area and taxiway “A” (to the north). The existing
helicopter parking, taxiways, and hanger areas were covered with asphaltic concrete (AC)
pavement.

Site topography in the area of the proposed helicopter parking area was generally flat, except for an
approximately 3-foot high, moderate slope, transecting the project site from northeast to
southwest, and a gentle graded slope located along the southern project site boundary (north of
the existing hangers). According to Google Earth, site topography from east to west across the
project site generally trends from approximately 1497 to 1490 feet above mean sea level (AMSL).

2.2.2 Subsurface Soil Conditions

The following described soil conditions are generalized, based on our interpretation of the
subsurface soil, groundwater, and bedrock conditions observations in our 5 exploratory borings.

The relatively consistent soil conditions encountered in our exploratory borings indicate that such
conditions are present in the near vicinity of the boring locations. Subsurface conditions may vary at
other locations and times. The location of the soil and bedrock boundaries should be considered
approximate. The transition between soil and bedrock types may be gradual. More detailed
information can be found in the boring logs in Appendix B.

Boring B-1, located at the existing helicopter parking, was advanced through approximately 2 inches
of asphalt and 7 inches of aggregate base (AB). The pavement section was underlain by moderately
to very strong, completely to moderately weathered, ultramafic rock that excavated as light gray to
light yellowish brown sandy silt. Boring B-1 was terminated in weathered rock at 15.5 feet below
ground surface (bgs).

Boring B-2 through B-4 were advanced through approximately 0.75 to 1.0 feet of surface soil
generally described as reddish brown, stiff to hard, dry, clay with sand. The surface soil was
underlain by grayish brown to brown, firm to stiff, dry to damp, fat clay with sand (residual soil) to
depths of approximately 1.5 feet bgs. Underlying the residual soil was moderately to very strong,
completely to moderately weathered, ultramafic rock that excavated as light gray to light yellowish
brown sandy silt. Borings B-2 and B-4 were terminated upon refusal on rock at depths of 5.5 and 2.5
feet bgs, respectively. Boring B-3 was terminated in weathered rock at 15.75 feet bgs.

Boring B5 was advanced through approximately 1.75 feet of surface soil generally described as

reddish brown, stiff to hard, dry, clay with sand. The surface soil was underlain by moderately to
very strong, completely to moderately weathered ultramafic rock that excavated as light gray to
light yellowish brown sandy silt. Borings B-5 was terminated upon refusal on rock at 5.5 feet bgs.
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2.2.3 Groundwater Conditions

During our field investigation, we did not encounter groundwater seepage in our exploratory
borings, nor did we observe onsite springs or seeps emanating from the ground surface. Our
observations of groundwater conditions were made in October 2020 following a period of relatively
dry weather. Although we did not observe groundwater in our exploratory borings, our experience
has shown that seepage may be encountered in excavations which reveal the soil/weathered rock
transition, particularly during or after the rainy season.

3.0 LABORATORY TESTING

We performed laboratory tests on selected soil samples collected from our subsurface exploratory
borings to determine their engineering material properties. These engineering material properties
were used to develop geotechnical engineering design recommendations for earthwork and
pavement improvements. We performed the following laboratory tests:

e Atterberg Limits (ASTM D4318)

e Resistance Value (D2844)

e  Minimum Soil Resistivity (Caltrans Method 643)

e Sulfate and Chloride (Caltrans Method 417 and 422M)

In general, relatively undisturbed soil samples were collected for laboratory testing within the
upper 5 feet of the borings. Appendix D presents laboratory test data.

We performed an Atterberg limits determination on a sample collected at approximately 1.0 feet
bgs from boring B-4 (B4-L1). The Atterberg limits determination revealed that the portion of the
sample passing the No. 40 sieve had a liquid limit of 74 and a plastic limit of 22, resulting in a
plasticity index of 52. Based on the Atterberg limits determination, we classified the soil as a clay
with high plasticity (CH).

We were unable to performed expansion index testing on sample B4-L1 or additional samples of
the same clayey soil due to low sample recovery. Based on the Atterberg limits determination we
classified the soil as a fat clay (CH) with high plasticity.

One R-value test was performed on a composite bulk sample obtained from Borings B-1 and B-2
from 1.0 to 5.0 feet bgs. The test indicated that the predominantly fine-grained soil had an R-value
of 14, by exudation pressure. Based on our experience in the area and the subsurface conditions
revealed during our investigation, we elected to use a design R-value of 12. Selective grading during
construction could be performed to place more granular material in the upper 18-24 inches of
subgrade to increase durability and reduce baserock sections.

A soil sample was collected from Boring B-3 at 2.0 feet bgs for corrosion testing. Corrosion testing,
including pH, minimum resistivity, sulfate content and chloride content, was performed by Sunland
Analytical in accordance with CA DOT test methods 643, 417, and 422m. Table 3.0-1 summarizes
the test results. Based on the limited tests, the soil is moderately corrosive to buried iron, steel, cast
iron, ductile iron, galvanized steel and dielectric coated steel or iron. Test results are discussed
further in section 5.1.9, “Soil Corrosion Potential.” The laboratory report is included in Appendix C.
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Table 3.0-1: Summary of Corrosion Testing

Boring/ Sample | Sample Depth H Minimum Resistivity Chloride Sulfide Content
Number (feet) P (ohms-cm) Content (ppm) (ppm)
B-3/B3-BK1 2.0 6.26 1,450 2.3 5.1
Notes:
Ohms-cm = ohms centimeter
ppm = parts per million

4.0

CONCLUSIONS

The following conclusions are based on our field observations, laboratory test results, and our
experience in the area.

1.

Our opinion is that the project site is suitable for the proposed improvements, provided that
the geotechnical engineering recommendations and design criteria presented in this report
are incorporated into the project plans.

Based on our site observations, the geology of the region, and our experience in the area, our
opinion is that the risk of seismically induced hazards such as slope instability, liquefaction,
and surface rupture are remote at the project site.

Based on the site geology and our observation of the surface conditions, we anticipate that
grading and excavation onsite will reveal variably weathered, fractured, ultramafic rock. Areas
of resistant rock may be encountered which may require splitting or hammering to increase
the rate of excavation.

We did not encounter existing fill in our exploratory borings. If existing fill is encountered
during construction, we should be retained to evaluate the condition of the fill, and to make
recommendations to mitigate the presence of fill, if necessary. Existing fill, if encountered,
should not be relied upon to support proposed improvements without testing and evaluation.

Fat Clay was encountered at shallow depths in our exploratory borings. Expansive near-
surface soils shrink and swell as they lose and gain moisture throughout the yearly weather
cycle. Near the surface, the resulting movements can heave and crack lightly loaded slabs and
pavements. Recommendations regarding fine grained, potentially expansive soils are
presented in this report.

During our site investigation, we did encounter serpentinized ultramafic rock. Furthermore,
the referenced geologic map indicates that portions of the project site are likely underlain by
serpentinite, a rock often associated with naturally occurring asbestos (NOA). If ultramafic
rock, serpentinite or NOA-containing minerals are encountered at the project site, site grading
would be regulated under Cal/EPA Air Resources Board Regulation 93105, Asbestos Airborne
Toxic Control Measure for Construction, Grading, Quarrying, and Surface Mining Operations
(ATCM). We anticipate that, as a minimum, dust mitigation measures such as limiting site
access, restricting onsite construction vehicle speeds, covering stockpiled soil, and liberal use
of water during grading will be required during grading to prevent the generation of dust from
the project site. We can prepare an asbestos dust mitigation plan (ADMP), if required, for
project planning and approval purposes.
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7. Although we did not observe shallow groundwater or seepage during our field investigation,
areas of seepage may be encountered during grading onsite, particularly during the rainy
season and/or in excavations which reveal the surface soil/weathered rock contact.
Preliminary recommendations regarding construction dewatering are presented in this report.

8. Prior to grading and construction, we should be retained to review the proposed grading plan
to confirm our recommendations.

5.0 RECOMMENDATIONS

The following geotechnical engineering recommendations are based on our understanding of the
project as currently proposed, our field observations, the results of our laboratory testing program,
engineering analysis, and our experience in the area.

5.1 GRADING

The following sections present our grading recommendations. The grading recommendations
address clearing and grubbing, expansive soil, soil preparation for fill placement, engineered fill, fill
slope grading, erosion control, surface water and subsurface drainage, soil corrosion potential, plan
review, and construction monitoring.

5.1.1 Clearing and Grubbing

Areas proposed for fill placement, roadway, and parking area construction should be cleared and
grubbed to remove vegetation, weak and porous soils, and other deleterious materials as described
below. We anticipate that clearing and grubbing will be minimal at the project site.

1. Strip and remove debris from clearing operations and the weak and porous soil containing
shallow vegetation, roots and other deleterious materials. We anticipate that the depth of
grubbing and clearing would be between 1 and 3 inches, but the actual depth of stripping will
vary across the project site. The organic topsoil can be stockpiled onsite and used in landscape
areas but is not suitable for use as engineered fill. The project geotechnical engineer should
approve any proposed use of the spoil generated from stripping prior to placement on the
project site.

2. Overexcavate any relatively loose debris and soil that is encountered in our exploratory
borings or any other onsite excavations to underlying, competent material. Possible
excavations include exploratory trenches excavated by others, mantles or soil test pits, and
holes resulting from tree stump or boulder removal.

3. If loose, untested fill is encountered during site development, overexcavate to competent
native soil or weathered rock and replace with engineered fill in accordance with Sections
5.1.3, “Soil Preparation for Fill Placement,” and 5.1.4, “Engineered Fill,” of this report.

4. Fat clay was encountered in our exploratory borings between depths of 0.75 and 1.5 feet bgs.
Fine grained, potentially expansive soil, as determined by NV5, that is encountered during
grading should be overexcavated and stockpiled for removal, mixed as directed by NV5, or
used in landscape areas. Recommendations for mitigating potentially expansive soil is
presented in Section 5.1.2, “Expansive Soil,” of this report.
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5. All rocks greater than 8 inches in greatest dimension (oversized rock) should be removed from
the top 12 inches of native soil, if encountered. Oversized rock may be used in landscape
areas, rock landscape walls, rock faced slopes, or removed from the project site.

6. Vegetation, deleterious materials, pavement debris, and oversized rocks not used in
landscape areas, drainage channels, or other non-structural uses should be removed from the
project site.

5.1.2 Expansive Soil

Based on the results of our field investigation and laboratory testing, fine-grained potentially
expansive soil is present on the project site. Expansive soil is characterized by its ability to undergo
significant volume change (shrink/swell) due to fluctuations in moisture content. Changes in soil
moisture content can result from rainfall, landscape irrigation, perched groundwater, drought, or
other factors and may cause unacceptable settlement or heave of structures, concrete slabs-on-
grade, or pavements supported over these materials.

Expansive soil is typically identified by the presence of smaller clay minerals. Soil properties with the
potential for swelling include a plasticity index (PI) greater than 15 and an Elastic Index (El) greater
than 20.

Expansive soil, where encountered, should be over-excavated to underlying competent native soil
or weathered rock, or a minimum depth of 2 feet below slabs-on-grade and pavement sections.
Over-excavations should extend a minimum 2 feet laterally from the edge of hardscapes. Over-
excavations should be backfilled with approved non-expansive soil, placed and compacted in
accordance with the following grading recommendations. Excavated expansive soil(s) should either
be disposed off-site, placed in non-structural areas, or placed within the lower portion of deep fills.

It may be possible to mix potentially expansive soil with granular soil in order to reuse the material
as structural fill. The actual mix ratio should be evaluated by NV5 at the time of construction, but a
typical mix ratio for this type of application is about 4 parts granular soil to 1 part expansive soil. We
recommend that an NV5 representative be present during site grading and earthwork to evaluate
the implementation of our recommendations and provide additional or revised recommendations,
if needed.

5.1.3 Soil Preparation for Fill Placement

Where fill placement is proposed, the surface soil exposed by site clearing and grubbing should be
prepared as described below.

1. The surface soil should be scarified to a minimum depth of 12 inches below the existing
ground surface, or to resistant rock, whichever is shallower. Following scarification, the soil
should be uniformly moisture conditioned to within approximately 3 percentage points of the
ASTM D1557 optimum moisture content.

2. The scarified and moisture conditioned soil should then be compacted to achieve a minimum
relative compaction of 90 percent based on ASTM D1557 maximum dry density. The moisture
content, density, and relative percent compaction should be verified by a representative of
NV5. The earthwork contractor should assist our representative by excavating test pads with
onsite earth moving equipment.
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3. The native soil surface should be graded to minimize ponding of water and to drain surface
water away from the proposed helicopter parking area. Where possible, surface water should
be collected, conveyed and discharged into natural drainage courses or drainage swells.

5.14 Engineered Fill

All fill placed beneath pavement and as part of fill slopes should be considered structural
engineered fill. Soil fill placement proposed for the project should incorporate the following
recommendations:

1. Soil used to construct engineered fills should be non-expansive, free of deleterious, and
consist predominantly of materials less than %-inch in greatest dimension and should not
contain rocks greater than 3 inches in greatest dimension (oversized material). Soil should
have a plasticity index (PI) of less than or equal to 15, as determined by ASTM D4318
Atterberg Indices testing. If encountered, rock used in fill should be broken into pieces no
larger than 3 inches in diameter. Rocks larger than 3 inches are considered oversized material
and should be stockpiled for offhaul or later use in landscape areas and drainage channels.
The contractor could use a rock rake or screen to remove oversized rocks.

2. Import soil should be predominantly granular, non-expansive and free of deleterious material.
In general, the import soil should have a plasticity index less than 15 with 100% passing a 3-
inch screen and less than 15% passing a No. 200 sieve. Prior to importation to the project site,
the source generator should document that the import fill meets the guidelines set forth by
the California Regional Water Quality Control Board and/or California Environmental
Protection Agency (CalEPA) Department of Toxic Substances Control (DTSC) “Information
Advisory, Clean Imported Fill Material” (2001). This advisory represents the best practice for
characterization of soil prior to import for use as engineered fill. The Contractor should
understand that they are responsible for importing soil that meets the regulatory guidelines.
Import material that is proposed for use onsite should be submitted to NV5 for approval and
possible laboratory testing at least 72 hours prior to transport to the site.

3. Engineered soil used to construct fill should be uniformly moisture conditioned to within
approximately 3 percentage points of the ASTM D1557 optimum moisture content. Wet soil
may need to be air dried or mixed with drier material to facilitate placement and compaction,
particularly during or following the wet season.

4. Fill should be constructed by placing uniformly moisture conditioned soil in maximum 8-inch-
thick loose, horizontal lifts (layers) prior to compacting.

5. Allfill should be compacted to a minimum relative compaction of 90 percent of the ASTM
D1557 maximum dry density. The upper 12 inches of fill in paved areas or proposed slabs-on-
grade should be compacted to a minimum of 95 percent relative compaction.

6. The earthwork contractor should compact each loose soil lift with a tamping foot compactor
such as a Caterpillar (CAT) 815 Compactor or equivalent as approved by NV5’s project
engineer or his/her field representative. A smooth steel drum roller compactor should not be
used to compact loose soil lifts for construction of engineered fills.
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7. The prepared finished grade or finished subgrade soil surface should be proof-rolled with a
fully loaded, 4,000-gallon-capacity water truck with the rear of the truck supported on a
double-axle, tandem-wheel undercarriage or approved equivalent. The proof-rolled surface
should be visually observed by the project engineer or his/her field representative to be firm,
competent and relatively unyielding.

5.1.5 Fill Slope Grading

Based on our understanding of the project, we anticipate that fill slopes will be created as part of
the proposed development. In general, permanent fill slopes should be no steeper than 2:1 (H:V).

The fill must be benched into existing side slopes as fill placement progresses. Benching must
extend through loose surface soil into firm material, and at intervals such that no loose surface soil
is beneath the fill. As a minimum, a horizontal bench should be excavated every 5 vertical feet or as
determined by a representative of NV5.

Fill should be placed in horizontal lifts to the lines and grades shown on project plans. Fill slopes
should not be constructed or extended horizontally by placing soil on an existing slope face and/or
compacted by track walking.

Slopes should be constructed by overbuilding the slope face and then cutting it back to the design
slope gradient and grade.

5.1.6 Erosion Controls

Graded portions of the project site should be seeded as soon as possible to allow vegetation to
become established prior to and during the rainy season. In addition, grading that results in greater
than one acre of soil disturbance or in sensitive areas may require the preparation of a site-specific
stormwater pollution prevention plan. As a minimum, the following controls should be installed
prior to and during grading to reduce erosion.

1. Prior to commencement of site work, fiber rolls should be installed down slope of the
proposed area of disturbance to reduce migration of sediment from the project site. Fiber
rolls on slopes are intended to reduce sediment discharge from disturbed areas, reduce the
velocity of water flow, and aid in the overall revegetation of slopes. The fiber rolls should
remain in place until construction activity is complete and vegetation becomes established.

2. Erosion controls should be installed on all cut and fill slopes to minimize erosion caused by
surface water runoff.

3. All soil exposed in permanent slope faces should be hydroseeded or hand seeded/strawed
with an appropriate seed mixture compatible with the soil and climate conditions of the
project site as recommended by the local Resource Conservation District. Alternatively, an
appropriate manufactured erosion control mat may be applied.

4. Install surface water drainage ditches at the top of cut and fill slopes (as necessary) to
intercept and redirect concentrated surface water away from cut and fill slope faces. Under
no circumstances should concentrated surface water be directed over slope faces. The
intercepted water should be discharged into natural drainage courses or into other collection
and disposal structures.
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5. If grading is performed during wet weather, exposed soil may be susceptible to excessive
disturbance. This could create a situation where previously completed earthwork needs to be
repaired, possibly leading to project delays. Sediment and erosion control efforts, particularly
stormwater mitigation, should be implemented in accordance with local accepted industry
standards and best management practices.

5.1.7 Surface Water Drainage

Final site grading should be planned so that surface water is directed away from all slopes and
hardscapes, including pavements, as described below.

1. Slope final grades so that surface water drains away from the proposed helicopter parking
area finished subgrade at a minimum 2 percent slope for a minimum distance of 10 feet.
Ponding of surface water should not be allowed on or near the edge of pavements.

2. Direct surface water off the helicopter parking area so that concentrated flow over fill areas
does not cause erosion.

3. We anticipate that the existing drainage swale located between the existing helicopter
parking area and taxiway “A” will need to be extended across the proposed fill. We also
anticipate a culvert will be installed beneath the proposed access road, which is to be
constructed across the drainage swell.

4. Drainage gradients should be maintained to carry all surface water to a properly designed
infiltration facility.

5.1.8 Subsurface Drainage

If grading is performed during or immediately following the rainy season, seepage will likely be
encountered. If groundwater or saturated soil conditions are encountered during grading, we
anticipate that dewatering may be possible by gravity or by temporary installation of sump pumps
in excavations.

Control of subsurface seepage at the base of fill areas can typically be accomplished by placement
of an area drain. Underlying, saturated soil is typically removed and replaced with free draining,
granular drain rock enveloped in geotextile fabric to an elevation above the encountered
groundwater. Fill soil can be placed over the granular rock. NV5 should review proposed drainage
improvements with regard to the site conditions prior to construction.

5.1.9 Soil Corrosion Potential

The project site soil corrosion potential was evaluated by Sunland Analytical on a soil sample
collected at a depth of approximately 2.0 feet bgs from Boring B-2. Based on the limited tests (i.e.,
pH, resistivity, chloride, sulfate, and sulfide) the soil is moderately corrosive to buried iron, steel,
cast iron, ductile iron, galvanized steel and dielectric coated steel or iron. All buried metallic piping
should be protected against corrosion in accordance with the pipe manufacture recommendations.
The laboratory report is included in Appendix C.
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We reviewed the Online Soil Survey prepared by the USDA Soil Conservation Service
(https.//websoilsurvey.sc.egov.usda.gov/App/WebSoilSurvey.aspx). Based on review of soil survey
information the native soil conditions onsite possess a low corrosion potential for concrete and a
low corrosion potential for uncoated steel. To reduce the likelihood of corrosion problems,
materials used for structural improvements should be selected based on local experience and
practice. If alternative or new construction methods or materials are being proposed, it may be
appropriate to have the selected materials evaluated by a corrosion engineer for compatibility with
the onsite soil and groundwater conditions.

5.1.10 Grading Plan Review and Construction Monitoring

Coordination between the design team and the geotechnical engineer is recommended to assure
that the design is compatible with the soil, geologic and groundwater conditions encountered
during our study. NV5's experience, and that of the engineering profession, clearly indicates that
during the construction phase of a project the risks of costly design, construction and maintenance
problems can be significantly reduced by retaining a design geotechnical engineering firm to review
the project plans and specifications and to provide geotechnical engineering consultation,
observation and CQA testing services during construction. Construction quality assurance includes
review of plans and specifications and performing construction monitoring as described below.

1. NV5 should be allowed to review the final earthwork grading improvement plans prior to
commencement of construction to determine whether the recommendations have been
implemented and, if necessary, to provide additional and/or modified recommendations.

2. Prior to commencing a new phase of construction, a meeting should be held at the site that
includes, but is not limited to, the owner or owner’s representative, the general contractor,
the grading contractor, the foundation contractor, the underground contractor, any specialty
contractors, the project civil engineer, other members of the project design team and NV5.
This meeting should serve as a time to discuss and answer questions regarding the
recommendations presented herein and to establish the coordination procedure between the
contractors and NV5

3. Prior to commencement of a new phases of development on the site, NV5 should be retained
to observe the soil/rock conditions within and surrounding the proposed improvements to
confirm or modify our recommendations. A preconstruction meeting with the contractor and
subcontractors involved should be held to discuss and review the applicable
recommendations of this report as they apply to the proposed construction.

4. NVS5 should be retained to perform construction quality assurance (CQA) monitoring of all
earthwork grading performed by the contractor to determine whether our recommendations
have been implemented, and if necessary, provide additional and/or modified
recommendations. Upon your request we will prepare a CQA geotechnical engineering
services proposal that will present a work scope, a tentative schedule and a fee estimate for
your consideration and authorization. If NV5 is not retained to provide geotechnical
engineering CQA services during the construction phase of the Project, then NV5 will not be
responsible for geotechnical engineering CQA services provided by others nor any aspect of
the Project that fails to meet your or a third party’s expectations in the future.
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5.2 STRUCTURAL IMPROVEMENT DESIGN CRITERIA

Our opinion is that the proposed helicopter parking area can be constructed of either asphaltic
concrete (AC) or Portland cement concrete (PCC). PCC may perform better if the pad will be
subjected to fuel trucks or heavy vehicles that may make short radius turns. PCC will be less
susceptible to degradation from fuel spills.

5.2.1 Concrete Slab-on-Grade

Concrete slab-on-grade components are described below. If loads higher than 350 psf or
intermittent live loads are anticipated, then a California-licensed structural engineer should design
the necessary concrete slab-on-grade thickness and steel reinforcements.

1. Minimum 6-Inch-Thick Concrete Slab: The concrete slab should be installed with a minimum
3,000 pounds per square inch (psi) compressive strength after 28 days of curing. NV5
recommends that the concrete design have a water/cement ratio no greater than 0.45 and
should be placed with minimum and maximum slumps of 3 and 5 inches, respectively.
Pozzolans or other additives may be added to increase workability. The concrete mix design is
the responsibility of the concrete supplier.

2. Steel Reinforcement: Reinforcement should be used to improve the load-carrying capacity, to
reduce cracking caused by shrinkage during curing and from both differential and repeated
loadings. It should be understood that it is nearly impossible to prevent all cracks from
development in concrete slabs; in other words, it should be expected that some cracking will
occur in all concrete slabs no matter how well they are reinforced. Concrete slabs that will be
subjected to heavy loads should be designed with steel reinforcements by a California-
licensed structural engineer.

3. Rebar: As a minimum, use No. 3 rebar (ASTM A615/A 615M-04 Grade 60), tied and placed
with minimum 18-inch centers in both directions (perpendicular) and supported on concrete
“dobies” to position the rebar in the center of the slab during concrete pouring. "Hooking and
pulling" of steel during concrete placement is not recommended.

4. Minimum 4-Inch-Thick Crushed Rock or Class Il Aggregate Base Rock Layer: The slab should
be underlain by either crushed rock or Class Il AB rock. Crushed rock should be mechanically
consolidated under the observation of NV5. AB rock layers should be placed and compacted
to a minimum of 95 percent of the ASTM D1557 dry density with a moisture content of
1 3 percentage points of the ASTM D1557 optimum moisture content. The crushed rock
should be washed to produce a particle size distribution of 100 percent (by dry weight)
passing the % inch sieve and 5 percent passing the No. 4 sieve and 0 to 3 percent passing the
No. 200 sieve. An alternative rock material would include AB rock meeting the specification of
Caltrans Class Il AB. Just prior to pouring the concrete slab, the rock layer should be
moistened to a saturated surface dry (SSD) condition. This measure will reduce the potential
for water to be withdrawn from the bottom of the concrete slab while it is curing and will help
minimize the development of shrinkage cracks.
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5. Subgrade Soil Preparation: The subgrade soil should be prepared and compacted consistent
with the recommendations of Section 5.1. The top 6 inches of the non-expansive soil should
be compacted to a minimum of 95 percent of the ASTM D1557 dry density with relatively
uniform moisture content within £ 3 percentage points of the ASTM D1557 optimum
moisture content. Prior to placing slab rock, subgrade soil must be moisture conditioned to
between 75 and 90 percent saturation to a depth of 24 inches. Moisture conditioning should
be performed for a minimum of 24 hours prior to concrete placement. Clayey soil may take up
to 72 hours to reach this required degree of saturation. If the soil is not moisture conditioned
prior to placing concrete, moisture will be wicked out of the concrete, possibly contributing to
shrinkage cracks. Additionally, our opinion is that moisture conditioning the soil prior to
placing concrete will reduce the likelihood of soil swell or heave following construction at
locations where fine grained, potentially expansive soil is encountered. To facilitate slab-on-
grade construction, we recommend that the slab subgrade soil be moisture conditioned
following rock placement.

6. Crack Control Grooves: Crack control grooves should be installed during placement or saw
cuts should be made in accordance with the ACl and Portland Cement Association (PCA)
specifications. Generally, NV5 recommends that crack control grooves or saw cuts are
installed on 10-foot-centers in both directions (perpendicular).

7. Concrete slabs should be moisture cured for at least seven days after placement. Excessive
curling of the slab may occur if moisture conditioning is not performed. This is especially
critical for slabs that are cast during the warm summer months.

8. The subgrade soil around the slabs-on-grade should be sloped away from the proposed slab
subgrade a minimum of 2 percent for a distance of 10 feet as discussed in the “Surface Water
Drainage” section of this report.

9. Field observations of all concrete slab-on-grade surfaces and installed steel reinforcements
should be made by an NV5 construction monitor prior to pouring concrete.

These recommendations do not address vapor intrusion through the slab. We should be notified if
conditioned space is proposed for the proposed helicopter parking area.
5.2.2 Asphaltic Pavement

The following recommended asphalt concrete flexible pavement sections are based on a design
R-value of 12 and traffic indices (Tls) of 5 and 6. This is suitable for occasional fueling trucks, light
traffic, and helicopters. Pavement design is presented in Table 5.2.2-1.
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6.0

Table 5.2.2-1 - Recommended Pavement Sections

Traffic Index: 5 Pavement
Design R-Value: 12 Section (inches)
Caltrans Section 39, Standard Specifications
3.0

Asphalt Concrete
Caltrans Section 26, Class 2 Baserock

. 9.5
95% compaction
Subgrade
95% compaction 120
Traffic Index: 6 Pavement
Design R-Value: 12 Section (inches)
Caltrans Section 39, Standard Specifications

35

Asphalt Concrete
Caltrans Section 26, Class 2 Baserock

. 12.0
95% compaction
Subgrade
95% compaction 120

LIMITATIONS

The following limitations apply to the findings, conclusions and recommendations presented in this
report:

1.

Our professional services were performed consistent with the generally accepted
geotechnical engineering principles and practices employed in northern California. No
warranty is expressed or implied.

These services were performed consistent with our agreement with our client. We are not
responsible for the impacts of any changes in environmental standards, practices, or
regulations subsequent to performance of our services. We do not warrant the accuracy of
information supplied by others, or the use of segregated portions of this report. This report is
solely for the use of our client unless noted otherwise. Any reliance on this report by a third
party is at the party's sole risk.

If changes are made to the nature or design of the project as described in this report, then the
conclusions and recommendations presented in this report should be considered invalid. Only
our firm can determine the validity of the conclusions and recommendations presented in this
report. Therefore, we should be retained to review all project changes and prepare written
responses with regards to their impacts on our conclusions and recommendations. However,
we may require additional fieldwork and laboratory testing to develop any modifications to
our recommendations. Costs to review project changes and perform additional fieldwork and
laboratory testing necessary to modify our recommendations are beyond the scope of
services presented in this report. Any additional work will be performed only after receipt of
an approved scope of services, budget, and written authorization to proceed.
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4. The analyses, conclusions and recommendations presented in this report are based on site
conditions as they existed at the time we performed our surface and subsurface field
investigations. We have assumed that the subsurface soil and groundwater conditions
encountered at the location of our exploratory trenches are generally representative of the
subsurface conditions throughout the entire project site. However, the actual subsurface
conditions at locations between and beyond our exploratory borings may differ. Therefore, if
the subsurface conditions encountered during construction are different than those described
in this report, then we should be notified immediately so that we can review these differences
and, if necessary, modify our recommendations.

5. The elevation or depth to groundwater underlying the project site may differ with time and
location.

6. The project site map shows approximate boring locations as determined by pacing distances
from identifiable site features. Therefore, the trench locations should not be relied upon as
being exact nor located with surveying methods.

7. Our geotechnical investigation scope of services did not include evaluating the project site for
the presence of hazardous materials. Although we did not observe hazardous materials within
the proposed improvement area at the time of our field investigation, all project personnel
should be careful and take the necessary precautions should hazardous materials be
encountered during construction.

8. The findings of this report are valid as of the present date. However, changes in the conditions
of the property can occur with the passage of time. The changes may be due to natural
processes or to the works of man, on the project site or adjacent properties. In addition,
changes in applicable or appropriate standards can occur, whether they result from legislation
or the broadening of knowledge. Therefore, the recommendations presented in this report
should not be relied upon after a period of two years from the issue date without our review.
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Important nfoPmation ahou This
Geotechnical-Engineering Report

Subsurface problems are a principal cause of construction delays, cost overruns, claims, and disputes.

While you cannot eliminate all such risks, you can manage them. The following information is provided to help.

The Geoprofessional Business Association (GBA)
has prepared this advisory to help you —assumedly
aclient representative — interpret and apply this
geotechnical-engineering report as effectively

as possible. In that way, clients can benefit from

a lowered exposure to the subsurface problems
that, for decades, have been a principal cause of
construction delays, cost overruns, claims, and
disputes. If you have questions or want more
information about any of the issues discussed below,
contact your GBA-member geotechnical engineer.
Active involvement in the Geoprofessional Business
Association exposes geotechnical engineers to a
wide array of risk-confrontation techniques that can
be of genuine benefit for everyone involved with a
construction project.

Geotechnical-Engineering Services Are Performed for
Specific Purposes, Persons, and Projects

Geotechnical engineers structure their services to meet the specific
needs of their clients. A geotechnical-engineering study conducted

for a given civil engineer will not likely meet the needs of a civil-

works constructor or even a different civil engineer. Because each
geotechnical-engineering study is unique, each geotechnical-
engineering report is unique, prepared solely for the client. Those who
rely on a geotechnical-engineering report prepared for a different client
can be seriously misled. No one except authorized client representatives
should rely on this geotechnical-engineering report without first
conferring with the geotechnical engineer who prepared it. And no one
- not even you — should apply this report for any purpose or project except
the one originally contemplated.

Read this Report in Full

Costly problems have occurred because those relying on a geotechnical-
engineering report did not read it in its entirety. Do not rely on an
executive summary. Do not read selected elements only. Read this report
in full.

You Need to Inform Your Geotechnical Engineer

about Change

Your geotechnical engineer considered unique, project-specific factors

when designing the study behind this report and developing the

confirmation-dependent recommendations the report conveys. A few

typical factors include:

o the client’s goals, objectives, budget, schedule, and
risk-management preferences;

o the general nature of the structure involved, its size,
configuration, and performance criteria;

o the structure’s location and orientation on the site; and

o other planned or existing site improvements, such as

retaining walls, access roads, parking lots, and

underground utilities.

Typical changes that could erode the reliability of this report include
those that affect:
o thesite’s size or shape;
o the function of the proposed structure, as when it’s
changed from a parking garage to an office building, or
from a light-industrial plant to a refrigerated warehouse;
o the elevation, configuration, location, orientation, or
weight of the proposed structure;
o the composition of the design team; or
o project ownership.

As a general rule, always inform your geotechnical engineer of project
changes - even minor ones - and request an assessment of their
impact. The geotechnical engineer who prepared this report cannot accept
responsibility or liability for problems that arise because the geotechnical
engineer was not informed about developments the engineer otherwise
would have considered.

This Report May Not Be Reliable

Do not rely on this report if your geotechnical engineer prepared it:

« for a different client;

o for a different project;

o for adifferent site (that may or may not include all or a
portion of the original site); or

o before important events occurred at the site or adjacent
to it; e.g., man-made events like construction or
environmental remediation, or natural events like floods,
droughts, earthquakes, or groundwater fluctuations.

Note, too, that it could be unwise to rely on a geotechnical-engineering
report whose reliability may have been affected by the passage of time,
because of factors like changed subsurface conditions; new or modified
codes, standards, or regulations; or new techniques or tools. If your
geotechnical engineer has not indicated an “apply-by” date on the report,
ask what it should be, and, in general, if you are the least bit uncertain
about the continued reliability of this report, contact your geotechnical
engineer before applying it. A minor amount of additional testing or
analysis - if any is required at all - could prevent major problems.

Most of the “Findings” Related in This Report Are
Professional Opinions

Before construction begins, geotechnical engineers explore a site’s
subsurface through various sampling and testing procedures.
Geotechnical engineers can observe actual subsurface conditions only at
those specific locations where sampling and testing were performed. The
data derived from that sampling and testing were reviewed by your
geotechnical engineer, who then applied professional judgment to
form opinions about subsurface conditions throughout the site. Actual
sitewide-subsurface conditions may differ — maybe significantly - from
those indicated in this report. Confront that risk by retaining your
geotechnical engineer to serve on the design team from project start to
project finish, so the individual can provide informed guidance quickly,
whenever needed.

/




This Report’s Recommendations Are
Confirmation-Dependent

The recommendations included in this report - including any options
or alternatives — are confirmation-dependent. In other words, they are
not final, because the geotechnical engineer who developed them relied
heavily on judgment and opinion to do so. Your geotechnical engineer
can finalize the recommendations only after observing actual subsurface
conditions revealed during construction. If through observation your
geotechnical engineer confirms that the conditions assumed to exist
actually do exist, the recommendations can be relied upon, assuming
no other changes have occurred. The geotechnical engineer who prepared
this report cannot assume responsibility or liability for confirmation-
dependent recommendations if you fail to retain that engineer to perform
construction observation.

This Report Could Be Misinterpreted
Other design professionals’ misinterpretation of geotechnical-
engineering reports has resulted in costly problems. Confront that risk
by having your geotechnical engineer serve as a full-time member of the
design team, to:
o confer with other design-team members,
o help develop specifications,
o review pertinent elements of other design professionals’

plans and specifications, and
o be on hand quickly whenever geotechnical-engineering

guidance is needed.

You should also confront the risk of constructors misinterpreting this
report. Do so by retaining your geotechnical engineer to participate in
prebid and preconstruction conferences and to perform construction
observation.

Give Constructors a Complete Report and Guidance
Some owners and design professionals mistakenly believe they can shift
unanticipated-subsurface-conditions liability to constructors by limiting
the information they provide for bid preparation. To help prevent

the costly, contentious problems this practice has caused, include the
complete geotechnical-engineering report, along with any attachments
or appendices, with your contract documents, but be certain to note
conspicuously that you've included the material for informational
purposes only. To avoid misunderstanding, you may also want to note
that “informational purposes” means constructors have no right to rely
on the interpretations, opinions, conclusions, or recommendations in
the report, but they may rely on the factual data relative to the specific
times, locations, and depths/elevations referenced. Be certain that
constructors know they may learn about specific project requirements,
including options selected from the report, only from the design
drawings and specifications. Remind constructors that they may

GET.

perform their own studies if they want to, and be sure to allow enough
time to permit them to do so. Only then might you be in a position

to give constructors the information available to you, while requiring
them to at least share some of the financial responsibilities stemming
from unanticipated conditions. Conducting prebid and preconstruction
conferences can also be valuable in this respect.

Read Responsibility Provisions Closely

Some client representatives, design professionals, and constructors do
not realize that geotechnical engineering is far less exact than other
engineering disciplines. That lack of understanding has nurtured
unrealistic expectations that have resulted in disappointments, delays,
cost overruns, claims, and disputes. To confront that risk, geotechnical
engineers commonly include explanatory provisions in their reports.
Sometimes labeled “limitations,” many of these provisions indicate
where geotechnical engineers’ responsibilities begin and end, to help
others recognize their own responsibilities and risks. Read these
provisions closely. Ask questions. Your geotechnical engineer should
respond fully and frankly.

Geoenvironmental Concerns Are Not Covered

The personnel, equipment, and techniques used to perform an
environmental study - e.g., a “phase-one” or “phase-two” environmental
site assessment - differ significantly from those used to perform

a geotechnical-engineering study. For that reason, a geotechnical-
engineering report does not usually relate any environmental findings,
conclusions, or recommendations; e.g., about the likelihood of
encountering underground storage tanks or regulated contaminants.
Unanticipated subsurface environmental problems have led to project
failures. If you have not yet obtained your own environmental
information, ask your geotechnical consultant for risk-management
guidance. As a general rule, do not rely on an environmental report
prepared for a different client, site, or project, or that is more than six
months old.

Obtain Professional Assistance to Deal with Moisture
Infiltration and Mold

While your geotechnical engineer may have addressed groundwater,
water infiltration, or similar issues in this report, none of the engineer’s
services were designed, conducted, or intended to prevent uncontrolled
migration of moisture - including water vapor - from the soil through
building slabs and walls and into the building interior, where it can
cause mold growth and material-performance deficiencies. Accordingly,
proper implementation of the geotechnical engineer’s recommendations
will not of itself be sufficient to prevent moisture infiltration. Confront
the risk of moisture infiltration by including building-envelope or mold
specialists on the design team. Geotechnical engineers are not building-
envelope or mold specialists.

GEOPROFESSIONAL
BUSINESS

ASSOCIATION

Telephone: 301/565-2733
e-mail: info@geoprofessional.org  www.geoprofessional.org

Copyright 2016 by Geoprofessional Business Association (GBA). Duplication, reproduction, or copying of this document, in whole or in part, by any means whatsoever, is strictly
prohibited, except with GBA’s specific written permission. Excerpting, quoting, or otherwise extracting wording from this document is permitted only with the express written permission
of GBA, and only for purposes of scholarly research or book review. Only members of GBA may use this document or its wording as a complement to or as an element of a report of any
kind. Any other firm, individual, or other entity that so uses this document without being a GBA member could be committing negligent
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APPENDIX B

EXPLORATORY BORING LOGS



EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, California, 95959 P
PHONE: 530—478—1305, FAX:y530—478—1019 Boring No.

Project Name: AUBURN AIRPORT HELIPAD

Project No.: 3783A.00 Task: - Start:  10/12/2020 B1

Location: AUBURN, CALIFORNIA

Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: {1 of 1

Logged By: J. SMITH

Drilling Company: H1 DRILLING

Drill Rig Type: TRUCK-MOUNTED MOBILE

Driller: R. HUMPHREYS

Drilling Method: HOLLOW STEM AUGER

Hammer Type: 140-LB AUTO-TRIP

Boring Dia. (In.): 3.25

Total Depth (Ft.): 15.5

Backfill or Well Casing: GROUT WITH ASPHALT PATCH

BGS = BELOW GROUND SURFACE ~ HSA = HOLLOW STEM AUGER

= Ground Water Information
3 - . |s=| & Date -
s | | 55 | ¢ |4 8B 3_| B |
¢S| 8|35 (=85 |82 = da-|S5 BF | e me -
FE|ge 558 EEe|e| £ g 22| 88 | § | Depth(f) NFWE
g ®m (5 &|E @ d |89 3 S Soil and/or Rock Descriptions
£ @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
el L L I TP ZASPHALT
1 7"AB
- X X
........................................................... B1C1 (Rx) ULTRAMAFIC ROCKS; SERPENTINIZED, PERIODOTITES AND PYROXENITES W/
2 x X ALTERATIONS TO SERPANTINE, TALC, AND CHLORITE, AND OCCASIONAL
.................................... SPT | ... | BI-BKT X X FURRUGINOUS COATING; COMPLETELY TO MODERATELY WEATHERED:
3 MODERATELY TO VERY STRONG; PALE OLIVE (10Y-5GY 6/4), LIGHT OLIVE
61 X X (10Y-5GY 5/4), GREENISH GRAY (GLEY 1 5/1), WITH DARK YELLOWISH BROWN
...................................................................... % x (10YR 3/6); GENERALLY EXCAVATES AS (SM) SANDY SILT, LIGHT GRAY TO
HSA 4 LIGHT YELLOWISH BROWN.
...................................................................... x x
5 X X
SPT B1-BK2
...................................................................... 6 X X
57 X X
.................................... HSA ; X x
............................................................................ X X
8
X X
...................................................................... 5 < x
...................................................................... x x
10 X X
SPT B1-BK3
...................................................................... y X X
........................ ST LN * | [EXTREMELY OXIDIZED]
HSA 12 X X
............................................................................ X X
13
X X
...................................................................... " < x
............................................................................ x x
15 X X
1218) L LA T A B1:BK4
16 BOH BOH AT 15.5'
....................................................................... 7
....................................................................... 8
....................................................................... 19
....................................................................... 2
NOTES: BOH=BOTTOM OF HOLE NFWE = NO FREE WATER ENCOUNTERED MC = MODIFIED CALIFORNIA SAMPLER

SPT = STANDARD PENETRATION TEST SAMPLER




EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, California, 95959 P
PHONE: 530—478—1305, FAX:y530—478—1019 Boring No.

Project Name: AUBURN AIRPORT HELIPAD

Project No.: 3783A.00 Task: - Start:  10/12/2020 B2

Location: AUBURN, CALIFORNIA

Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: {1 of 1

Logged By: J. SMITH

Drilling Company: H1 DRILLING

Drill Rig Type: TRUCK-MOUNTED MOBILE

Driller: R. HUMPHREYS

Drilling Method: HOLLOW STEM AUGER

Hammer Type: 140-LB AUTO-TRIP

Boring Dia. (In.): 3.25

Total Depth (Ft.): 5.5

Backfill or Well Casing: CUTTINGS

_ Ground Water Information
2 > — c
E | gs|B glf | o |4 [Fz|g | g |22 :
e ES|8. 78~ 2 o |EE| 5_ 3 Time -
gs| 2 | E QL |=ZE85 (@ @ s T|=3 B8 L
£ S| aO- | 552 |X 3 S Lla® 2% =
FZ|dc|®z2 58|28 £ '«E_vg.'g 3a S Depth (ft) NFWE
k2 ®m (5 &|E * 3 |89 3 S Soil and/or Rock Descriptions
S @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
f021) ] HSA 1] L (CL) CLAY WITH SAND; FIELD ESTIMATE: 80% FINES, 20% SAND; REDDISH BROWN
\I/ 1 (5YR 4/4); DRY; STIFF TO HARD.
SPT B2-BK1 (CH) FAT CLAY WITH SAND; FIELD ESTIMATE: 80-90% FINES, 10-20% SAND;
78+ \I/ B2-C1 ) / < x GRAYISH BROWN (2.5Y 5/2) TO (7.5YR 4/3); DAMP TO MOIST; FIRM TO STIFF;
HSA RESIDUAL SOIL.
...................................................................... T = | o eaneson severE s moroETE
X X ALTERATIONS TO SERPANTINE, TALC, AND CHLORITE, AND OCCASIONAL
...................................................................... % x FURRUGINOUS COATING; COMPLETELY TO MODERATELY WEATHERED;
4 MODERATELY TO VERY STRONG; PALE OLIVE (10Y-5GY 6/4), LIGHT OLIVE
X X (10Y-5GY 5/4), GREENISH GRAY (GLEY 1 5/1), WITH DARK YELLOWISH BROWN
...................................................................... ; o (10YR 3/6): GENERALLY EXCAVATES AS (SM) SANDY SILT, LIGHT GRAY TO
ol T ERE NN B28K2 ONT YELLOWH srom
6 BOH BOH AT 5.5' DUE TO REFUSAL ON ROCK
....................................................................... ;
....................................................................... g
....................................................................... 5
....................................................................... 10
....................................................................... y
....................................................................... "
....................................................................... "
....................................................................... "
....................................................................... 5
....................................................................... 6
....................................................................... 7
....................................................................... 8
....................................................................... 19
....................................................................... 2

NOTES: BOH=BOTTOM OF HOLE
BGS = BELOW GROUND SURFACE

NFWE = NO FREE WATER ENCOUNTERED MC = MODIFIED CALIFORNIA SAMPLER
HSA = HOLLOW STEM AUGER SPT = STANDARD PENETRATION TEST SAMPLER




EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, Cadlifornia, 95959 H
PHONE: 530—478-1305, FAX:y 530—478-1019 Borlng No.
Project Name: AUBURN AIRPORT HELIPAD Project No.: 3783A.00 Task: - Start:  10/12/2020 B3
Location: AUBURN, CALIFORNIA Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: 1 of 1
Logged By: J. SMITH Drilling Company: H1 DRILLING Drill Rig Type: TRUCK-MOUNTED MOBILE
Driller: R. HUMPHREYS Drilling Method: HOLLOW STEM AUGER Hammer Type: 140-LB AUTO-TRIP
Boring Dia. (In.): 3.25 Total Depth (Ft.): 15.75 Backfill or Well Casing: CUTTINGS
_ Ground Water Information
g es|8 2 g s |E3| & ) Date -
|2 | S8|8.F|85| =2 o (EE 2| 3 Time -
gS| 85 k8L |38 (fE| 2 |dZSF BE | 2
FE|de|ozg 52|28 £ g% 22 88 s Depth (ft) NFWE
£ o@ |5 &|& ® s 8% s 5 Soil and/or Rock Descriptions
S @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
10952\ )] HSA |l (CL) CLAY WITH SAND; FIELD ESTIMATE: 80% FINES, 20% SAND; REDDISH BROWN
1 (5YR 4/4); DRY; STIFF TO HARD.
(CH) FAT CLAY WITH SAND; FIELD ESTIMATE: 80-90% FINES, 10-20% SAND;
...................................................................... ) — GRAYISH BROWN (2.5Y 5/2) TO (7.5YR 4/3): DAMP TO MOIST: FIRM TO STIFF:
SPT B3-BK1 . x RESIDUAL SOIL.
...................................................................... 5 (Rx) ULTRAMAFIC ROCKS; SERPENTINIZED, PERIODOTITES AND PYROXENITES W/
7 X X ALTERATIONS TO SERPANTINE, TALC, AND CHLORITE, AND OCCASIONAL
...................................................................... % x FURRUGINOUS COATING; COMPLETELY TO MODERATELY WEATHERED;
HSA 4 MODERATELY TO VERY STRONG; PALE OLIVE (10Y-5GY 6/4), LIGHT OLIVE
X X (10Y-5GY 5/4), GREENISH GRAY (GLEY 1 5/1), WITH DARK YELLOWISH BROWN
...................................................................... 5 o (10YR 3/6): GENERALLY EXCAVATES AS (SM) SANDY SILT, LIGHT GRAY TO
____________________________________ spr | ] BBk, L | ICTTYEHOWISHEROWN.
HSA 6
62 X X
...................................................................... ; < x
............................................................................ X X
8
X X
...................................................................... o % x
............................................................................ x x
10 X X
SPT B3-BK3
...................................................................... ” X X
ACEES O BN X
HSA 12 X X
............................................................................ X X
13
X X
...................................................................... " % x
............................................................................ x x
15 X X
.................................... SPT |.....]..B3BKA. % x
78+ 16
BOH BOH AT 15.75'
....................................................................... -
....................................................................... "
....................................................................... 0
....................................................................... 20
NOTES: BOH =BOTTOM OF HOLE NFWE = NO FREE WATER ENCOUNTERED ~ MC = MODIFIED CALIFORNIA SAMPLER

BGS = BELOW GROUND SURFACE ~ HSA = HOLLOW STEM AUGER SPT = STANDARD PENETRATION TEST SAMPLER




EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, California, 95959 7
PHONE: 530—478-1305, FAX:y 530—478-1019 Borlng No.
Project Name: AUBURN AIRPORT HELIPAD Project No.: 3783A.00 Task: - Start:  10/12/2020 B4
Location: AUBURN, CALIFORNIA Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: { of 1
Logged By: J. SMITH Drilling Company: H1DRILLING Drill Rig Type: TRUCK-MOUNTED MOBILE
Driller: R. HUMPHREYS Drilling Method: HOLLOW STEM AUGER Hammer Type: 140-LB AUTO-TRIP
Boring Dia. (In.): 3.25 Total Depth (Ft.): 2.5 Backfill or Well Casing: CUTTINGS
_ Ground Water Information
E FLE E g °>E" S o S 3 § o Date -
|2 | 58|83.~7|8= = o (2§ B_ 3 Time -
2S5 585|338 (25 | ¢ |=gea 8% 2
FE|dc|®ozg 522 £ ﬁig.'g 38 s Depth (ft) NFWE
g oz |5 S|E o 8 |89 3 S Soil and/or Rock Descriptions
s @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
1235 )] HSA |l (CL) CLAY WITH SAND; FIELD ESTIMATE: 80% FINES, 20% SAND; REDDISH BROWN

\I/ 1 (5YR 4/4); DRY; STIFF TO HARD.

MC (0515 B4-L1 (CH) FAT CLAY WITH SAND; FIELD ESTIMATE: 80-90% FINES, 10-20% SAND;
...................................... I ) . GRAYISH BROWN (2.5Y 5/2) TO (7.5YR 4/3): DAMP TO MOIST: FIRM TO STIFF:
241 ” \l/ . RESIDUAL SOIL.

...................................................................... 5 — (Rx) ULTRAMAFIC ROCKS; SERPENTINIZED, PERIODOTITES AND PYROXENITES W/
ALTERATIONS TO SERPANTINE, TALC, AND CHLORITE, AND OCCASIONAL

............................................................................. FURRUGINOUS COATING; COMPLETELY TO MODERATELY WEATHERED;

4 MODERATELY TO VERY STRONG; PALE OLIVE (10Y-5GY 6/4), LIGHT OLIVE

(10Y-5GY 5/4), GREENISH GRAY (GLEY 1 5/1), WITH DARK YELLOWISH BROWN

....................................................................... 5 (10YR 3/6); GENERALLY EXCAVATES AS (SM) SANDY SILT, LIGHT GRAY TO
LIGHT YELLOWISH BROWN.

....................................................................... 5 BOH AT 2.5 DUE TO REFUSAL ON ROCK

....................................................................... ,

....................................................................... g

....................................................................... o

....................................................................... 0

....................................................................... "

....................................................................... o

....................................................................... 3

....................................................................... y

....................................................................... 5

....................................................................... 6

....................................................................... 7

....................................................................... -

....................................................................... o

....................................................................... 20

NOTES: BOH = BOTTOM OF HOLE NFWE = NO FREE WATER ENCOUNTERED ~ MC = MODIFIED CALIFORNIA SAMPLER

BGS = BELOW GROUND SURFACE ~ HSA =HOLLOW STEM AUGER SPT = STANDARD PENETRATION TEST SAMPLER




EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, California, 95959 P
PHONE: 530—478-1305, FAx:y 530-478—1019 Boring No.
Project Name: AUBURN AIRPORT HELIPAD Project No.: 3783A.00 Task: - Start:  10/12/2020 B5
Location: AUBURN, CALIFORNIA Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: 1 of 1
Logged By: J. SMITH Drilling Company: H1 DRILLING Drill Rig Type: TRUCK-MOUNTED MOBILE
Driller: R. HUMPHREYS Drilling Method: HOLLOW STEM AUGER Hammer Type: 140-LB AUTO-TRIP
Boring Dia. (In.): 3.25 Total Depth (Ft.): 9.25  Backfill or Well Casing: CUTTINGS
_ Ground Water Information
2 > — =
E | ez gl | s |u E3g | 9 |2 :
—| & - SO |2k |85 = [ €El 2= - Time -
HERIRIE LR oS5 88 | 2
FZ| de|ozg g 2L £ g% a2 88 s Depth (ft) NFWE
k2 Bm (5 &|E » 3 |89 3 S Soil and/or Rock Descriptions
S @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
1249) )] HSA || L (CL) CLAY WITH SAND:; FIELD ESTIMATE: 80% FINES, 20% SAND; REDDISH BROWN
1 (5YR 4/4); DRY; STIFF TO HARD.
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ATTERBERG INDICES

ASTM D4318
DSA File #:
DSA Appl #:
Project No.: 3783A.00 Project Name: AUN New Helicopter Parking Date: 10/22/2020
Sample No.: B4-L1 Boring/Trench: B4 Depth, (ft.): - Tested By: GWO/SLN
Description: Brown (7.5YR 4/3) Fat Clay with Sand Checked By: MLH
Sample Location: Lab. No.: 15-20-529
Estimated % of Sample Retained on No. 40 Sieve: 5 Sample Air Dried: yes
Test Method A or B: A
LIQUID LIMIT: PLASTIC LIMIT:
Sample No.: 1 2 3 4 5 1 2 3
Pan ID: 2 T 22 B Pl
Wt. Pan (gr) 15.29 15.04 15.32 15.36 15.30
\Wt. Wet Soil + Pan (gr 21.32 20.15 21.01 21.36 21.37
[[wt. ry Sail + Pan (gr) 18.80 17.98 18.56 20.27 20.26
Wt. Water (gr) 252 217 2.45 1.09 111
\Wt. Dry Soil (gr) 351 2.94 3.24 491 4,96
\Water Content (%) 718 73.8 75.6 222 224
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PEI Laboratory No.:

RESISTANCE (R) VALUE TEST

California Test 301

L202791

NV5 Project Name:

AUN New Helicoptor Parking

PEI Client: NV5 (Holdrege & Kull)  NV5 Project No.: 3783A.00
PEI Project Name: 2020 Laboratory Testing NV5 Date Sampled: 10/15/2020
PEI Project No.: 200018-01 NV5 Office: Nevada City
Report Date: October 19, 2020 NV5 Engineer: John Atkinson
Sample Description: Brown Clay (comp of B1 NV5 PO No.: 15-20-529
& B2) NV5 Sample ID:
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Exudation Pressure (P.S.1.)

——&— Resistance Value Test

e—— 300 P.S.I.

Specimen No. 7 8 9
Moisture Content (%) 16.0 17.2 15.5
Dry Density (PCF) 117.1 115.8 119.4
Resistance Value (R) 15 9 27
Exudation Pressure (PSI) 317 190 592
Expansion Pressure 152 91 255
As Received Moisture Content (%) 16.0
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Reviewed By: /L\
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Materials Engineer
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Project No. 3783A.00
November 13, 2020

Jacobs Engineering Group Inc
707 17th Street, Suite 2400
Denver, Colorado 80202-5131

Attention: Jesus Moncada, PE, Senior Project Manager

Reference: Auburn Municipal Airport — New Helicopter Parking Area
APN 052-010-028-000
Auburn, Placer County, California

Subject: Geotechnical Engineering Report
Dear Mr. Moncada:

This report presents the results of our geotechnical engineering investigation for the proposed
helicopter parking area to be constructed at the Auburn Municipal Airport (AUN) in Auburn,
California. As proposed, the project is likely to include construction of a new helicopter parking
area, comprised of four helipads, and access roadway located southwest of Taxiways “A” and “D.”

The findings presented in this report are based on our subsurface investigation, laboratory test
results, and our experience with subsurface conditions in the area. Our opinion is that the project
can be completed as proposed, provided the recommendations presented in this report are
implemented. Our primary concern, from a geotechnical engineering standpoint, includes the
presence of shallow potentially expansive soil. Recommendations for mitigating potentially
expansive soil are presented in the report.

Please contact us if you have any questions regarding our observations or the recommendations
presented in this report.

Sincerely,

NV5

Prepared by: Reviewed by:

Janina S. Smith Chuck R. Kull, GE 2359, CEG 1622
Staff Engineer Principal Engineer

Sent via U.S. Mail and Email to Jesus.Moncada@jacobs.com
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Project No. 3783A.00 Geotechnical Engineering Report
November 13, 2020 Auburn Municipal Airport, Auburn, California

1.0 INTRODUCTION

At the request of Jacobs Engineering Group Inc (Jacobs), NV5 performed a geotechnical
investigation of the proposed helicopter parking area to be constructed at the Auburn Municipal
Airport (AUN) in Auburn, California. The project area comprises Placer County assessor parcel
number (APN) 052-010-028-00. The subject project area is herein referred to as the “project site.”

The geotechnical investigation was performed in general accordance with our proposal for the
project, dated December 31, 2019. For your review, Appendix A contains a document prepared by
Geoprofessional Business Association (GBA) entitled Important Information about Your
Geotechnical Engineering Report, which summarizes the general limitations, responsibilities, and
use of geotechnical reports.

11 SITE DESCRIPTION

The project site is located at the Auburn Municipal Airport in Auburn, California, and is located
southwest of Taxiways “A” and “D.” The project site is accessed by Rickenbacker Way or New
Airport Road. The Auburn Municipal Airport is bordered by undeveloped and residential property to
the north, east and west, and by commercial properties to the south and southwest. A site location
map is presented as Figure 1.

At the time of our field investigation, the Auburn Municipal Airport was active with airplane and
helicopter traffic. The proposed helicopter parking area was comprised of existing helicopter
parking (two helipads) to the east and a clear area covered with short grasses to the west. In
general, the east and west portions of the project site were transected by a northeast to southwest
trending moderate grade slope approximately 3 feet in height. Figure 2 shows approximate
locations of the existing helicopter parking, hangars, and taxiways, as well as an outline of the
proposed helicopter parking area.

1.2 PROPOSED IMPROVEMENTS

Based on conversations with Jacobs and review of a preliminary site plan, we understand that the
proposed improvements will likely include construction of a new helicopter parking area,
comprising four helipads, and access roadway located southwest of taxiways “A” and “D.”
Appurtenant construction will likely include a drainage swale between taxiway “A” and the
proposed helicopter parking area, with a culvert constructed under the proposed access roadway.
We anticipate that grading for the project will include fill for raising grade in the western portion of
the parking area and access roadway.

13 PURPOSE

We performed a surface reconnaissance and subsurface geotechnical investigation at the project
site, collected soil samples for laboratory testing, and performed engineering calculations to
provide grading and pavement recommendations for the proposed improvements.
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Project No. 3783A.00 Geotechnical Engineering Report
November 13, 2020 Auburn Municipal Airport, Auburn, California

1.4 SCOPE OF SERVICES
To prepare this report, we performed the following scope of services:
o We performed a site investigation, including a literature review and field investigation.

e We collected relatively undisturbed soil samples and bulk soil samples from selected
exploratory borings.

o We performed laboratory tests on select soil samples obtained during our field investigation
to determine their engineering material properties.

e Based on observations made during our field investigation and the results of laboratory
testing, we performed engineering calculations to provide geotechnical engineering
recommendations for earthwork and pavement improvements.

Our scope of services did not include a groundwater flow analysis, nor an evaluation of the project
site for the presence of hazardous materials, historic mining features, asbestiform minerals, or
mold.

2.0 SITE INVESTIGATION

We performed a site investigation to characterize the existing surface conditions and shallow
subsurface soil/rock conditions. Our site investigation included a literature review and field
investigation as described below.

2.1 LITERATURE REVIEW

We performed a limited review of geologic literature pertaining to the project site. The following
sections summarize our findings.

2.1.1 Soil Survey

As part of our study, we reviewed the Web Soil Survey (United States Department of Agriculture
[USDA] Natural Resource Conservation Service [NRCS]; https://websoilsurvey.sc.egov.usda.gov/
App/WebSoilSurvey.aspx). The soil survey indicates that the project site is located in an area
containing Auburn-Argonaut complex, 2 to 5 percent slopes. The soil survey describes the Auburn
and Argonaut soil types as well drained soils. The Auburn soil is shallow and formed in residuum
from vertically tilted basic schist and slate. The Argonaut soil is moderately deep and formed in
residuum from metabasic rock.

A typical profile of the Auburn soil type is described as a surface layer of strong brown to yellowish
red silt loam to a depth of 20 inches below the ground surface (bgs), underlain by partly weathered
basic schist.

A typical profile of the Argonaut soil type is described as a surface layer of strong brown loam to a
depth of 4 inches bgs. The loam is typically underlain by yellowish red silt loam to a depth of 9
inches bgs. The silt loam is typically underlain by yellowish red clay loam to a depth of 16 inches
bgs. A yellowish brown with patches of yellowish red clay is generally observed below the clay loam,
to a depth of 25 inches bgs. Weathered basic schist typically underlies the clay.
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2.1.2 Geologic Setting

According to the Mineral Land Classification of Placer County, Department of Conservation, Division
of Mines and Geology, DMG Open File Report 95-10 (1995), the project site is generally located in
an area mapped as Mesozoic and Paleozoic serpentinized ultramafic rock. The Mesozoic and
Paleozoic eras span the time from 540 to 65 million years before present (MYBP).

The referenced geologic map indicates that the project site is likely underlain by serpentinized
ultramafic rock, often associated with naturally occurring asbestos (NOA). During our site
investigation, we encounter serpentinized ultramafic rock in our borings. If ultramafic rock,
serpentinite or NOA-containing minerals are encountered during grading activities, site grading
would be regulated under Cal/EPA Air Resources Board Regulation 93105, Asbestos Airborne Toxic
Control Measure for Construction, Grading, Quarrying, and Surface Mining Operations (ATCM) and
Placer County Rule 228, Fugitive Dust. We anticipate that, as a minimum, dust mitigation measures
such as limiting site access, restricting onsite construction vehicle speeds, covering stockpiled soil,
and liberal use of water during grading will be required during grading to prevent the generation of
dust from the project site. We can prepare an asbestos dust mitigation plan (ADMP), if required,
for project planning and approval purposes.

We reviewed California Geological Survey Open File Report 96-08, Probabilistic Seismic Hazard
Assessment for the State of California, and the 2002 update entitled California Fault Parameters.
The documents indicate the project site is located within the Foothills Fault System. The Foothills
Fault System is designated as a Type C fault zone, with low seismicity and a low rate of recurrence.
The 1997 edition of California Geological Survey Special Publication 42, Fault Rupture Hazard Zones
in California, describes active faults and fault zones (activity within 11,000 years), as part of the
Alquist-Priolo Earthquake Fault Zoning Act. The map and document indicate the project site is not
located within an Alquist-Priolo active fault zone.

2.2 FIELD INVESTIGATION

We performed our field investigation on April 22, 2020. During our field investigation, we observed
the local topography and surface conditions and performed a subsurface investigation. The
following sections summarize surface and subsurface conditions observed during our field
investigation.

Our subsurface investigation included the excavation of 5 exploratory borings across the project
site. We excavated to depths ranging between 5.5 and 15.75 feet below the ground surface (bgs)
using a CME 75 drill rig equipped with 3.25-inch hollow stem augers and a 140 pound automatic
hammer. After sampling, borings B2 through B5 were backfilled with drill cuttings, and boring B1
was backfilled with drill cuttings and covered with an asphalt patch. A staff engineer from our firm
logged the soil conditions revealed in the exploratory borings and collected relatively undisturbed
and bulk soil samples for laboratory testing. Figure 2 shows the approximate exploratory boring
locations, and were determined approximately by pacing their distance from features onsite and
should be considered accurate only to the degree implied by the method used.
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2.2.1 Surface Conditions

At the time of our field investigation, the proposed helicopter parking area consisted of existing
helicopter parking (two helipads) to the east and a clear area covered with short grasses to the
west. The proposed helicopter parking area was bordered by taxiway “A” to the north, taxiway “D”
to the east, hangars to the south, and a clear grassy area to the west. A drainage swale was
observed between the existing helicopter parking area and taxiway “A” (to the north). The existing
helicopter parking, taxiways, and hanger areas were covered with asphaltic concrete (AC)
pavement.

Site topography in the area of the proposed helicopter parking area was generally flat, except for an
approximately 3-foot high, moderate slope, transecting the project site from northeast to
southwest, and a gentle graded slope located along the southern project site boundary (north of
the existing hangers). According to Google Earth, site topography from east to west across the
project site generally trends from approximately 1497 to 1490 feet above mean sea level (AMSL).

2.2.2 Subsurface Soil Conditions

The following described soil conditions are generalized, based on our interpretation of the
subsurface soil, groundwater, and bedrock conditions observations in our 5 exploratory borings.

The relatively consistent soil conditions encountered in our exploratory borings indicate that such
conditions are present in the near vicinity of the boring locations. Subsurface conditions may vary at
other locations and times. The location of the soil and bedrock boundaries should be considered
approximate. The transition between soil and bedrock types may be gradual. More detailed
information can be found in the boring logs in Appendix B.

Boring B-1, located at the existing helicopter parking, was advanced through approximately 2 inches
of asphalt and 7 inches of aggregate base (AB). The pavement section was underlain by moderately
to very strong, completely to moderately weathered, ultramafic rock that excavated as light gray to
light yellowish brown sandy silt. Boring B-1 was terminated in weathered rock at 15.5 feet below
ground surface (bgs).

Boring B-2 through B-4 were advanced through approximately 0.75 to 1.0 feet of surface soil
generally described as reddish brown, stiff to hard, dry, clay with sand. The surface soil was
underlain by grayish brown to brown, firm to stiff, dry to damp, fat clay with sand (residual soil) to
depths of approximately 1.5 feet bgs. Underlying the residual soil was moderately to very strong,
completely to moderately weathered, ultramafic rock that excavated as light gray to light yellowish
brown sandy silt. Borings B-2 and B-4 were terminated upon refusal on rock at depths of 5.5 and 2.5
feet bgs, respectively. Boring B-3 was terminated in weathered rock at 15.75 feet bgs.

Boring B5 was advanced through approximately 1.75 feet of surface soil generally described as

reddish brown, stiff to hard, dry, clay with sand. The surface soil was underlain by moderately to
very strong, completely to moderately weathered ultramafic rock that excavated as light gray to
light yellowish brown sandy silt. Borings B-5 was terminated upon refusal on rock at 5.5 feet bgs.
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2.2.3 Groundwater Conditions

During our field investigation, we did not encounter groundwater seepage in our exploratory
borings, nor did we observe onsite springs or seeps emanating from the ground surface. Our
observations of groundwater conditions were made in October 2020 following a period of relatively
dry weather. Although we did not observe groundwater in our exploratory borings, our experience
has shown that seepage may be encountered in excavations which reveal the soil/weathered rock
transition, particularly during or after the rainy season.

3.0 LABORATORY TESTING

We performed laboratory tests on selected soil samples collected from our subsurface exploratory
borings to determine their engineering material properties. These engineering material properties
were used to develop geotechnical engineering design recommendations for earthwork and
pavement improvements. We performed the following laboratory tests:

e Atterberg Limits (ASTM D4318)

e Resistance Value (D2844)

e  Minimum Soil Resistivity (Caltrans Method 643)

e Sulfate and Chloride (Caltrans Method 417 and 422M)

In general, relatively undisturbed soil samples were collected for laboratory testing within the
upper 5 feet of the borings. Appendix D presents laboratory test data.

We performed an Atterberg limits determination on a sample collected at approximately 1.0 feet
bgs from boring B-4 (B4-L1). The Atterberg limits determination revealed that the portion of the
sample passing the No. 40 sieve had a liquid limit of 74 and a plastic limit of 22, resulting in a
plasticity index of 52. Based on the Atterberg limits determination, we classified the soil as a clay
with high plasticity (CH).

We were unable to performed expansion index testing on sample B4-L1 or additional samples of
the same clayey soil due to low sample recovery. Based on the Atterberg limits determination we
classified the soil as a fat clay (CH) with high plasticity.

One R-value test was performed on a composite bulk sample obtained from Borings B-1 and B-2
from 1.0 to 5.0 feet bgs. The test indicated that the predominantly fine-grained soil had an R-value
of 14, by exudation pressure. Based on our experience in the area and the subsurface conditions
revealed during our investigation, we elected to use a design R-value of 12. Selective grading during
construction could be performed to place more granular material in the upper 18-24 inches of
subgrade to increase durability and reduce baserock sections.

A soil sample was collected from Boring B-3 at 2.0 feet bgs for corrosion testing. Corrosion testing,
including pH, minimum resistivity, sulfate content and chloride content, was performed by Sunland
Analytical in accordance with CA DOT test methods 643, 417, and 422m. Table 3.0-1 summarizes
the test results. Based on the limited tests, the soil is moderately corrosive to buried iron, steel, cast
iron, ductile iron, galvanized steel and dielectric coated steel or iron. Test results are discussed
further in section 5.1.9, “Soil Corrosion Potential.” The laboratory report is included in Appendix C.
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Table 3.0-1: Summary of Corrosion Testing

Boring/ Sample | Sample Depth H Minimum Resistivity Chloride Sulfide Content
Number (feet) P (ohms-cm) Content (ppm) (ppm)
B-3/B3-BK1 2.0 6.26 1,450 2.3 5.1
Notes:
Ohms-cm = ohms centimeter
ppm = parts per million

4.0

CONCLUSIONS

The following conclusions are based on our field observations, laboratory test results, and our
experience in the area.

1.

Our opinion is that the project site is suitable for the proposed improvements, provided that
the geotechnical engineering recommendations and design criteria presented in this report
are incorporated into the project plans.

Based on our site observations, the geology of the region, and our experience in the area, our
opinion is that the risk of seismically induced hazards such as slope instability, liquefaction,
and surface rupture are remote at the project site.

Based on the site geology and our observation of the surface conditions, we anticipate that
grading and excavation onsite will reveal variably weathered, fractured, ultramafic rock. Areas
of resistant rock may be encountered which may require splitting or hammering to increase
the rate of excavation.

We did not encounter existing fill in our exploratory borings. If existing fill is encountered
during construction, we should be retained to evaluate the condition of the fill, and to make
recommendations to mitigate the presence of fill, if necessary. Existing fill, if encountered,
should not be relied upon to support proposed improvements without testing and evaluation.

Fat Clay was encountered at shallow depths in our exploratory borings. Expansive near-
surface soils shrink and swell as they lose and gain moisture throughout the yearly weather
cycle. Near the surface, the resulting movements can heave and crack lightly loaded slabs and
pavements. Recommendations regarding fine grained, potentially expansive soils are
presented in this report.

During our site investigation, we did encounter serpentinized ultramafic rock. Furthermore,
the referenced geologic map indicates that portions of the project site are likely underlain by
serpentinite, a rock often associated with naturally occurring asbestos (NOA). If ultramafic
rock, serpentinite or NOA-containing minerals are encountered at the project site, site grading
would be regulated under Cal/EPA Air Resources Board Regulation 93105, Asbestos Airborne
Toxic Control Measure for Construction, Grading, Quarrying, and Surface Mining Operations
(ATCM). We anticipate that, as a minimum, dust mitigation measures such as limiting site
access, restricting onsite construction vehicle speeds, covering stockpiled soil, and liberal use
of water during grading will be required during grading to prevent the generation of dust from
the project site. We can prepare an asbestos dust mitigation plan (ADMP), if required, for
project planning and approval purposes.
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7. Although we did not observe shallow groundwater or seepage during our field investigation,
areas of seepage may be encountered during grading onsite, particularly during the rainy
season and/or in excavations which reveal the surface soil/weathered rock contact.
Preliminary recommendations regarding construction dewatering are presented in this report.

8. Prior to grading and construction, we should be retained to review the proposed grading plan
to confirm our recommendations.

5.0 RECOMMENDATIONS

The following geotechnical engineering recommendations are based on our understanding of the
project as currently proposed, our field observations, the results of our laboratory testing program,
engineering analysis, and our experience in the area.

5.1 GRADING

The following sections present our grading recommendations. The grading recommendations
address clearing and grubbing, expansive soil, soil preparation for fill placement, engineered fill, fill
slope grading, erosion control, surface water and subsurface drainage, soil corrosion potential, plan
review, and construction monitoring.

5.1.1 Clearing and Grubbing

Areas proposed for fill placement, roadway, and parking area construction should be cleared and
grubbed to remove vegetation, weak and porous soils, and other deleterious materials as described
below. We anticipate that clearing and grubbing will be minimal at the project site.

1. Strip and remove debris from clearing operations and the weak and porous soil containing
shallow vegetation, roots and other deleterious materials. We anticipate that the depth of
grubbing and clearing would be between 1 and 3 inches, but the actual depth of stripping will
vary across the project site. The organic topsoil can be stockpiled onsite and used in landscape
areas but is not suitable for use as engineered fill. The project geotechnical engineer should
approve any proposed use of the spoil generated from stripping prior to placement on the
project site.

2. Overexcavate any relatively loose debris and soil that is encountered in our exploratory
borings or any other onsite excavations to underlying, competent material. Possible
excavations include exploratory trenches excavated by others, mantles or soil test pits, and
holes resulting from tree stump or boulder removal.

3. If loose, untested fill is encountered during site development, overexcavate to competent
native soil or weathered rock and replace with engineered fill in accordance with Sections
5.1.3, “Soil Preparation for Fill Placement,” and 5.1.4, “Engineered Fill,” of this report.

4. Fat clay was encountered in our exploratory borings between depths of 0.75 and 1.5 feet bgs.
Fine grained, potentially expansive soil, as determined by NV5, that is encountered during
grading should be overexcavated and stockpiled for removal, mixed as directed by NV5, or
used in landscape areas. Recommendations for mitigating potentially expansive soil is
presented in Section 5.1.2, “Expansive Soil,” of this report.
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5. All rocks greater than 8 inches in greatest dimension (oversized rock) should be removed from
the top 12 inches of native soil, if encountered. Oversized rock may be used in landscape
areas, rock landscape walls, rock faced slopes, or removed from the project site.

6. Vegetation, deleterious materials, pavement debris, and oversized rocks not used in
landscape areas, drainage channels, or other non-structural uses should be removed from the
project site.

5.1.2 Expansive Soil

Based on the results of our field investigation and laboratory testing, fine-grained potentially
expansive soil is present on the project site. Expansive soil is characterized by its ability to undergo
significant volume change (shrink/swell) due to fluctuations in moisture content. Changes in soil
moisture content can result from rainfall, landscape irrigation, perched groundwater, drought, or
other factors and may cause unacceptable settlement or heave of structures, concrete slabs-on-
grade, or pavements supported over these materials.

Expansive soil is typically identified by the presence of smaller clay minerals. Soil properties with the
potential for swelling include a plasticity index (PI) greater than 15 and an Elastic Index (El) greater
than 20.

Expansive soil, where encountered, should be over-excavated to underlying competent native soil
or weathered rock, or a minimum depth of 2 feet below slabs-on-grade and pavement sections.
Over-excavations should extend a minimum 2 feet laterally from the edge of hardscapes. Over-
excavations should be backfilled with approved non-expansive soil, placed and compacted in
accordance with the following grading recommendations. Excavated expansive soil(s) should either
be disposed off-site, placed in non-structural areas, or placed within the lower portion of deep fills.

It may be possible to mix potentially expansive soil with granular soil in order to reuse the material
as structural fill. The actual mix ratio should be evaluated by NV5 at the time of construction, but a
typical mix ratio for this type of application is about 4 parts granular soil to 1 part expansive soil. We
recommend that an NV5 representative be present during site grading and earthwork to evaluate
the implementation of our recommendations and provide additional or revised recommendations,
if needed.

5.1.3 Soil Preparation for Fill Placement

Where fill placement is proposed, the surface soil exposed by site clearing and grubbing should be
prepared as described below.

1. The surface soil should be scarified to a minimum depth of 12 inches below the existing
ground surface, or to resistant rock, whichever is shallower. Following scarification, the soil
should be uniformly moisture conditioned to within approximately 3 percentage points of the
ASTM D1557 optimum moisture content.

2. The scarified and moisture conditioned soil should then be compacted to achieve a minimum
relative compaction of 90 percent based on ASTM D1557 maximum dry density. The moisture
content, density, and relative percent compaction should be verified by a representative of
NV5. The earthwork contractor should assist our representative by excavating test pads with
onsite earth moving equipment.
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3. The native soil surface should be graded to minimize ponding of water and to drain surface
water away from the proposed helicopter parking area. Where possible, surface water should
be collected, conveyed and discharged into natural drainage courses or drainage swells.

5.14 Engineered Fill

All fill placed beneath pavement and as part of fill slopes should be considered structural
engineered fill. Soil fill placement proposed for the project should incorporate the following
recommendations:

1. Soil used to construct engineered fills should be non-expansive, free of deleterious, and
consist predominantly of materials less than %-inch in greatest dimension and should not
contain rocks greater than 3 inches in greatest dimension (oversized material). Soil should
have a plasticity index (PI) of less than or equal to 15, as determined by ASTM D4318
Atterberg Indices testing. If encountered, rock used in fill should be broken into pieces no
larger than 3 inches in diameter. Rocks larger than 3 inches are considered oversized material
and should be stockpiled for offhaul or later use in landscape areas and drainage channels.
The contractor could use a rock rake or screen to remove oversized rocks.

2. Import soil should be predominantly granular, non-expansive and free of deleterious material.
In general, the import soil should have a plasticity index less than 15 with 100% passing a 3-
inch screen and less than 15% passing a No. 200 sieve. Prior to importation to the project site,
the source generator should document that the import fill meets the guidelines set forth by
the California Regional Water Quality Control Board and/or California Environmental
Protection Agency (CalEPA) Department of Toxic Substances Control (DTSC) “Information
Advisory, Clean Imported Fill Material” (2001). This advisory represents the best practice for
characterization of soil prior to import for use as engineered fill. The Contractor should
understand that they are responsible for importing soil that meets the regulatory guidelines.
Import material that is proposed for use onsite should be submitted to NV5 for approval and
possible laboratory testing at least 72 hours prior to transport to the site.

3. Engineered soil used to construct fill should be uniformly moisture conditioned to within
approximately 3 percentage points of the ASTM D1557 optimum moisture content. Wet soil
may need to be air dried or mixed with drier material to facilitate placement and compaction,
particularly during or following the wet season.

4. Fill should be constructed by placing uniformly moisture conditioned soil in maximum 8-inch-
thick loose, horizontal lifts (layers) prior to compacting.

5. Allfill should be compacted to a minimum relative compaction of 90 percent of the ASTM
D1557 maximum dry density. The upper 12 inches of fill in paved areas or proposed slabs-on-
grade should be compacted to a minimum of 95 percent relative compaction.

6. The earthwork contractor should compact each loose soil lift with a tamping foot compactor
such as a Caterpillar (CAT) 815 Compactor or equivalent as approved by NV5’s project
engineer or his/her field representative. A smooth steel drum roller compactor should not be
used to compact loose soil lifts for construction of engineered fills.
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7. The prepared finished grade or finished subgrade soil surface should be proof-rolled with a
fully loaded, 4,000-gallon-capacity water truck with the rear of the truck supported on a
double-axle, tandem-wheel undercarriage or approved equivalent. The proof-rolled surface
should be visually observed by the project engineer or his/her field representative to be firm,
competent and relatively unyielding.

5.1.5 Fill Slope Grading

Based on our understanding of the project, we anticipate that fill slopes will be created as part of
the proposed development. In general, permanent fill slopes should be no steeper than 2:1 (H:V).

The fill must be benched into existing side slopes as fill placement progresses. Benching must
extend through loose surface soil into firm material, and at intervals such that no loose surface soil
is beneath the fill. As a minimum, a horizontal bench should be excavated every 5 vertical feet or as
determined by a representative of NV5.

Fill should be placed in horizontal lifts to the lines and grades shown on project plans. Fill slopes
should not be constructed or extended horizontally by placing soil on an existing slope face and/or
compacted by track walking.

Slopes should be constructed by overbuilding the slope face and then cutting it back to the design
slope gradient and grade.

5.1.6 Erosion Controls

Graded portions of the project site should be seeded as soon as possible to allow vegetation to
become established prior to and during the rainy season. In addition, grading that results in greater
than one acre of soil disturbance or in sensitive areas may require the preparation of a site-specific
stormwater pollution prevention plan. As a minimum, the following controls should be installed
prior to and during grading to reduce erosion.

1. Prior to commencement of site work, fiber rolls should be installed down slope of the
proposed area of disturbance to reduce migration of sediment from the project site. Fiber
rolls on slopes are intended to reduce sediment discharge from disturbed areas, reduce the
velocity of water flow, and aid in the overall revegetation of slopes. The fiber rolls should
remain in place until construction activity is complete and vegetation becomes established.

2. Erosion controls should be installed on all cut and fill slopes to minimize erosion caused by
surface water runoff.

3. All soil exposed in permanent slope faces should be hydroseeded or hand seeded/strawed
with an appropriate seed mixture compatible with the soil and climate conditions of the
project site as recommended by the local Resource Conservation District. Alternatively, an
appropriate manufactured erosion control mat may be applied.

4. Install surface water drainage ditches at the top of cut and fill slopes (as necessary) to
intercept and redirect concentrated surface water away from cut and fill slope faces. Under
no circumstances should concentrated surface water be directed over slope faces. The
intercepted water should be discharged into natural drainage courses or into other collection
and disposal structures.
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5. If grading is performed during wet weather, exposed soil may be susceptible to excessive
disturbance. This could create a situation where previously completed earthwork needs to be
repaired, possibly leading to project delays. Sediment and erosion control efforts, particularly
stormwater mitigation, should be implemented in accordance with local accepted industry
standards and best management practices.

5.1.7 Surface Water Drainage

Final site grading should be planned so that surface water is directed away from all slopes and
hardscapes, including pavements, as described below.

1. Slope final grades so that surface water drains away from the proposed helicopter parking
area finished subgrade at a minimum 2 percent slope for a minimum distance of 10 feet.
Ponding of surface water should not be allowed on or near the edge of pavements.

2. Direct surface water off the helicopter parking area so that concentrated flow over fill areas
does not cause erosion.

3. We anticipate that the existing drainage swale located between the existing helicopter
parking area and taxiway “A” will need to be extended across the proposed fill. We also
anticipate a culvert will be installed beneath the proposed access road, which is to be
constructed across the drainage swell.

4. Drainage gradients should be maintained to carry all surface water to a properly designed
infiltration facility.

5.1.8 Subsurface Drainage

If grading is performed during or immediately following the rainy season, seepage will likely be
encountered. If groundwater or saturated soil conditions are encountered during grading, we
anticipate that dewatering may be possible by gravity or by temporary installation of sump pumps
in excavations.

Control of subsurface seepage at the base of fill areas can typically be accomplished by placement
of an area drain. Underlying, saturated soil is typically removed and replaced with free draining,
granular drain rock enveloped in geotextile fabric to an elevation above the encountered
groundwater. Fill soil can be placed over the granular rock. NV5 should review proposed drainage
improvements with regard to the site conditions prior to construction.

5.1.9 Soil Corrosion Potential

The project site soil corrosion potential was evaluated by Sunland Analytical on a soil sample
collected at a depth of approximately 2.0 feet bgs from Boring B-2. Based on the limited tests (i.e.,
pH, resistivity, chloride, sulfate, and sulfide) the soil is moderately corrosive to buried iron, steel,
cast iron, ductile iron, galvanized steel and dielectric coated steel or iron. All buried metallic piping
should be protected against corrosion in accordance with the pipe manufacture recommendations.
The laboratory report is included in Appendix C.
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We reviewed the Online Soil Survey prepared by the USDA Soil Conservation Service
(https.//websoilsurvey.sc.egov.usda.gov/App/WebSoilSurvey.aspx). Based on review of soil survey
information the native soil conditions onsite possess a low corrosion potential for concrete and a
low corrosion potential for uncoated steel. To reduce the likelihood of corrosion problems,
materials used for structural improvements should be selected based on local experience and
practice. If alternative or new construction methods or materials are being proposed, it may be
appropriate to have the selected materials evaluated by a corrosion engineer for compatibility with
the onsite soil and groundwater conditions.

5.1.10 Grading Plan Review and Construction Monitoring

Coordination between the design team and the geotechnical engineer is recommended to assure
that the design is compatible with the soil, geologic and groundwater conditions encountered
during our study. NV5's experience, and that of the engineering profession, clearly indicates that
during the construction phase of a project the risks of costly design, construction and maintenance
problems can be significantly reduced by retaining a design geotechnical engineering firm to review
the project plans and specifications and to provide geotechnical engineering consultation,
observation and CQA testing services during construction. Construction quality assurance includes
review of plans and specifications and performing construction monitoring as described below.

1. NV5 should be allowed to review the final earthwork grading improvement plans prior to
commencement of construction to determine whether the recommendations have been
implemented and, if necessary, to provide additional and/or modified recommendations.

2. Prior to commencing a new phase of construction, a meeting should be held at the site that
includes, but is not limited to, the owner or owner’s representative, the general contractor,
the grading contractor, the foundation contractor, the underground contractor, any specialty
contractors, the project civil engineer, other members of the project design team and NV5.
This meeting should serve as a time to discuss and answer questions regarding the
recommendations presented herein and to establish the coordination procedure between the
contractors and NV5

3. Prior to commencement of a new phases of development on the site, NV5 should be retained
to observe the soil/rock conditions within and surrounding the proposed improvements to
confirm or modify our recommendations. A preconstruction meeting with the contractor and
subcontractors involved should be held to discuss and review the applicable
recommendations of this report as they apply to the proposed construction.

4. NVS5 should be retained to perform construction quality assurance (CQA) monitoring of all
earthwork grading performed by the contractor to determine whether our recommendations
have been implemented, and if necessary, provide additional and/or modified
recommendations. Upon your request we will prepare a CQA geotechnical engineering
services proposal that will present a work scope, a tentative schedule and a fee estimate for
your consideration and authorization. If NV5 is not retained to provide geotechnical
engineering CQA services during the construction phase of the Project, then NV5 will not be
responsible for geotechnical engineering CQA services provided by others nor any aspect of
the Project that fails to meet your or a third party’s expectations in the future.
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5.2 STRUCTURAL IMPROVEMENT DESIGN CRITERIA

Our opinion is that the proposed helicopter parking area can be constructed of either asphaltic
concrete (AC) or Portland cement concrete (PCC). PCC may perform better if the pad will be
subjected to fuel trucks or heavy vehicles that may make short radius turns. PCC will be less
susceptible to degradation from fuel spills.

5.2.1 Concrete Slab-on-Grade

Concrete slab-on-grade components are described below. If loads higher than 350 psf or
intermittent live loads are anticipated, then a California-licensed structural engineer should design
the necessary concrete slab-on-grade thickness and steel reinforcements.

1. Minimum 6-Inch-Thick Concrete Slab: The concrete slab should be installed with a minimum
3,000 pounds per square inch (psi) compressive strength after 28 days of curing. NV5
recommends that the concrete design have a water/cement ratio no greater than 0.45 and
should be placed with minimum and maximum slumps of 3 and 5 inches, respectively.
Pozzolans or other additives may be added to increase workability. The concrete mix design is
the responsibility of the concrete supplier.

2. Steel Reinforcement: Reinforcement should be used to improve the load-carrying capacity, to
reduce cracking caused by shrinkage during curing and from both differential and repeated
loadings. It should be understood that it is nearly impossible to prevent all cracks from
development in concrete slabs; in other words, it should be expected that some cracking will
occur in all concrete slabs no matter how well they are reinforced. Concrete slabs that will be
subjected to heavy loads should be designed with steel reinforcements by a California-
licensed structural engineer.

3. Rebar: As a minimum, use No. 3 rebar (ASTM A615/A 615M-04 Grade 60), tied and placed
with minimum 18-inch centers in both directions (perpendicular) and supported on concrete
“dobies” to position the rebar in the center of the slab during concrete pouring. "Hooking and
pulling" of steel during concrete placement is not recommended.

4. Minimum 4-Inch-Thick Crushed Rock or Class Il Aggregate Base Rock Layer: The slab should
be underlain by either crushed rock or Class Il AB rock. Crushed rock should be mechanically
consolidated under the observation of NV5. AB rock layers should be placed and compacted
to a minimum of 95 percent of the ASTM D1557 dry density with a moisture content of
1 3 percentage points of the ASTM D1557 optimum moisture content. The crushed rock
should be washed to produce a particle size distribution of 100 percent (by dry weight)
passing the % inch sieve and 5 percent passing the No. 4 sieve and 0 to 3 percent passing the
No. 200 sieve. An alternative rock material would include AB rock meeting the specification of
Caltrans Class Il AB. Just prior to pouring the concrete slab, the rock layer should be
moistened to a saturated surface dry (SSD) condition. This measure will reduce the potential
for water to be withdrawn from the bottom of the concrete slab while it is curing and will help
minimize the development of shrinkage cracks.
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5. Subgrade Soil Preparation: The subgrade soil should be prepared and compacted consistent
with the recommendations of Section 5.1. The top 6 inches of the non-expansive soil should
be compacted to a minimum of 95 percent of the ASTM D1557 dry density with relatively
uniform moisture content within £ 3 percentage points of the ASTM D1557 optimum
moisture content. Prior to placing slab rock, subgrade soil must be moisture conditioned to
between 75 and 90 percent saturation to a depth of 24 inches. Moisture conditioning should
be performed for a minimum of 24 hours prior to concrete placement. Clayey soil may take up
to 72 hours to reach this required degree of saturation. If the soil is not moisture conditioned
prior to placing concrete, moisture will be wicked out of the concrete, possibly contributing to
shrinkage cracks. Additionally, our opinion is that moisture conditioning the soil prior to
placing concrete will reduce the likelihood of soil swell or heave following construction at
locations where fine grained, potentially expansive soil is encountered. To facilitate slab-on-
grade construction, we recommend that the slab subgrade soil be moisture conditioned
following rock placement.

6. Crack Control Grooves: Crack control grooves should be installed during placement or saw
cuts should be made in accordance with the ACl and Portland Cement Association (PCA)
specifications. Generally, NV5 recommends that crack control grooves or saw cuts are
installed on 10-foot-centers in both directions (perpendicular).

7. Concrete slabs should be moisture cured for at least seven days after placement. Excessive
curling of the slab may occur if moisture conditioning is not performed. This is especially
critical for slabs that are cast during the warm summer months.

8. The subgrade soil around the slabs-on-grade should be sloped away from the proposed slab
subgrade a minimum of 2 percent for a distance of 10 feet as discussed in the “Surface Water
Drainage” section of this report.

9. Field observations of all concrete slab-on-grade surfaces and installed steel reinforcements
should be made by an NV5 construction monitor prior to pouring concrete.

These recommendations do not address vapor intrusion through the slab. We should be notified if
conditioned space is proposed for the proposed helicopter parking area.
5.2.2 Asphaltic Pavement

The following recommended asphalt concrete flexible pavement sections are based on a design
R-value of 12 and traffic indices (Tls) of 5 and 6. This is suitable for occasional fueling trucks, light
traffic, and helicopters. Pavement design is presented in Table 5.2.2-1.
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6.0

Table 5.2.2-1 - Recommended Pavement Sections

Traffic Index: 5 Pavement
Design R-Value: 12 Section (inches)
Caltrans Section 39, Standard Specifications
3.0

Asphalt Concrete
Caltrans Section 26, Class 2 Baserock

. 9.5
95% compaction
Subgrade
95% compaction 120
Traffic Index: 6 Pavement
Design R-Value: 12 Section (inches)
Caltrans Section 39, Standard Specifications

35

Asphalt Concrete
Caltrans Section 26, Class 2 Baserock

. 12.0
95% compaction
Subgrade
95% compaction 120

LIMITATIONS

The following limitations apply to the findings, conclusions and recommendations presented in this
report:

1.

Our professional services were performed consistent with the generally accepted
geotechnical engineering principles and practices employed in northern California. No
warranty is expressed or implied.

These services were performed consistent with our agreement with our client. We are not
responsible for the impacts of any changes in environmental standards, practices, or
regulations subsequent to performance of our services. We do not warrant the accuracy of
information supplied by others, or the use of segregated portions of this report. This report is
solely for the use of our client unless noted otherwise. Any reliance on this report by a third
party is at the party's sole risk.

If changes are made to the nature or design of the project as described in this report, then the
conclusions and recommendations presented in this report should be considered invalid. Only
our firm can determine the validity of the conclusions and recommendations presented in this
report. Therefore, we should be retained to review all project changes and prepare written
responses with regards to their impacts on our conclusions and recommendations. However,
we may require additional fieldwork and laboratory testing to develop any modifications to
our recommendations. Costs to review project changes and perform additional fieldwork and
laboratory testing necessary to modify our recommendations are beyond the scope of
services presented in this report. Any additional work will be performed only after receipt of
an approved scope of services, budget, and written authorization to proceed.
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4. The analyses, conclusions and recommendations presented in this report are based on site
conditions as they existed at the time we performed our surface and subsurface field
investigations. We have assumed that the subsurface soil and groundwater conditions
encountered at the location of our exploratory trenches are generally representative of the
subsurface conditions throughout the entire project site. However, the actual subsurface
conditions at locations between and beyond our exploratory borings may differ. Therefore, if
the subsurface conditions encountered during construction are different than those described
in this report, then we should be notified immediately so that we can review these differences
and, if necessary, modify our recommendations.

5. The elevation or depth to groundwater underlying the project site may differ with time and
location.

6. The project site map shows approximate boring locations as determined by pacing distances
from identifiable site features. Therefore, the trench locations should not be relied upon as
being exact nor located with surveying methods.

7. Our geotechnical investigation scope of services did not include evaluating the project site for
the presence of hazardous materials. Although we did not observe hazardous materials within
the proposed improvement area at the time of our field investigation, all project personnel
should be careful and take the necessary precautions should hazardous materials be
encountered during construction.

8. The findings of this report are valid as of the present date. However, changes in the conditions
of the property can occur with the passage of time. The changes may be due to natural
processes or to the works of man, on the project site or adjacent properties. In addition,
changes in applicable or appropriate standards can occur, whether they result from legislation
or the broadening of knowledge. Therefore, the recommendations presented in this report
should not be relied upon after a period of two years from the issue date without our review.
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Important nfoPmation ahou This
Geotechnical-Engineering Report

Subsurface problems are a principal cause of construction delays, cost overruns, claims, and disputes.

While you cannot eliminate all such risks, you can manage them. The following information is provided to help.

The Geoprofessional Business Association (GBA)
has prepared this advisory to help you —assumedly
aclient representative — interpret and apply this
geotechnical-engineering report as effectively

as possible. In that way, clients can benefit from

a lowered exposure to the subsurface problems
that, for decades, have been a principal cause of
construction delays, cost overruns, claims, and
disputes. If you have questions or want more
information about any of the issues discussed below,
contact your GBA-member geotechnical engineer.
Active involvement in the Geoprofessional Business
Association exposes geotechnical engineers to a
wide array of risk-confrontation techniques that can
be of genuine benefit for everyone involved with a
construction project.

Geotechnical-Engineering Services Are Performed for
Specific Purposes, Persons, and Projects

Geotechnical engineers structure their services to meet the specific
needs of their clients. A geotechnical-engineering study conducted

for a given civil engineer will not likely meet the needs of a civil-

works constructor or even a different civil engineer. Because each
geotechnical-engineering study is unique, each geotechnical-
engineering report is unique, prepared solely for the client. Those who
rely on a geotechnical-engineering report prepared for a different client
can be seriously misled. No one except authorized client representatives
should rely on this geotechnical-engineering report without first
conferring with the geotechnical engineer who prepared it. And no one
- not even you — should apply this report for any purpose or project except
the one originally contemplated.

Read this Report in Full

Costly problems have occurred because those relying on a geotechnical-
engineering report did not read it in its entirety. Do not rely on an
executive summary. Do not read selected elements only. Read this report
in full.

You Need to Inform Your Geotechnical Engineer

about Change

Your geotechnical engineer considered unique, project-specific factors

when designing the study behind this report and developing the

confirmation-dependent recommendations the report conveys. A few

typical factors include:

o the client’s goals, objectives, budget, schedule, and
risk-management preferences;

o the general nature of the structure involved, its size,
configuration, and performance criteria;

o the structure’s location and orientation on the site; and

o other planned or existing site improvements, such as

retaining walls, access roads, parking lots, and

underground utilities.

Typical changes that could erode the reliability of this report include
those that affect:
o thesite’s size or shape;
o the function of the proposed structure, as when it’s
changed from a parking garage to an office building, or
from a light-industrial plant to a refrigerated warehouse;
o the elevation, configuration, location, orientation, or
weight of the proposed structure;
o the composition of the design team; or
o project ownership.

As a general rule, always inform your geotechnical engineer of project
changes - even minor ones - and request an assessment of their
impact. The geotechnical engineer who prepared this report cannot accept
responsibility or liability for problems that arise because the geotechnical
engineer was not informed about developments the engineer otherwise
would have considered.

This Report May Not Be Reliable

Do not rely on this report if your geotechnical engineer prepared it:

« for a different client;

o for a different project;

o for adifferent site (that may or may not include all or a
portion of the original site); or

o before important events occurred at the site or adjacent
to it; e.g., man-made events like construction or
environmental remediation, or natural events like floods,
droughts, earthquakes, or groundwater fluctuations.

Note, too, that it could be unwise to rely on a geotechnical-engineering
report whose reliability may have been affected by the passage of time,
because of factors like changed subsurface conditions; new or modified
codes, standards, or regulations; or new techniques or tools. If your
geotechnical engineer has not indicated an “apply-by” date on the report,
ask what it should be, and, in general, if you are the least bit uncertain
about the continued reliability of this report, contact your geotechnical
engineer before applying it. A minor amount of additional testing or
analysis - if any is required at all - could prevent major problems.

Most of the “Findings” Related in This Report Are
Professional Opinions

Before construction begins, geotechnical engineers explore a site’s
subsurface through various sampling and testing procedures.
Geotechnical engineers can observe actual subsurface conditions only at
those specific locations where sampling and testing were performed. The
data derived from that sampling and testing were reviewed by your
geotechnical engineer, who then applied professional judgment to
form opinions about subsurface conditions throughout the site. Actual
sitewide-subsurface conditions may differ — maybe significantly - from
those indicated in this report. Confront that risk by retaining your
geotechnical engineer to serve on the design team from project start to
project finish, so the individual can provide informed guidance quickly,
whenever needed.

/




This Report’s Recommendations Are
Confirmation-Dependent

The recommendations included in this report - including any options
or alternatives — are confirmation-dependent. In other words, they are
not final, because the geotechnical engineer who developed them relied
heavily on judgment and opinion to do so. Your geotechnical engineer
can finalize the recommendations only after observing actual subsurface
conditions revealed during construction. If through observation your
geotechnical engineer confirms that the conditions assumed to exist
actually do exist, the recommendations can be relied upon, assuming
no other changes have occurred. The geotechnical engineer who prepared
this report cannot assume responsibility or liability for confirmation-
dependent recommendations if you fail to retain that engineer to perform
construction observation.

This Report Could Be Misinterpreted
Other design professionals’ misinterpretation of geotechnical-
engineering reports has resulted in costly problems. Confront that risk
by having your geotechnical engineer serve as a full-time member of the
design team, to:
o confer with other design-team members,
o help develop specifications,
o review pertinent elements of other design professionals’

plans and specifications, and
o be on hand quickly whenever geotechnical-engineering

guidance is needed.

You should also confront the risk of constructors misinterpreting this
report. Do so by retaining your geotechnical engineer to participate in
prebid and preconstruction conferences and to perform construction
observation.

Give Constructors a Complete Report and Guidance
Some owners and design professionals mistakenly believe they can shift
unanticipated-subsurface-conditions liability to constructors by limiting
the information they provide for bid preparation. To help prevent

the costly, contentious problems this practice has caused, include the
complete geotechnical-engineering report, along with any attachments
or appendices, with your contract documents, but be certain to note
conspicuously that you've included the material for informational
purposes only. To avoid misunderstanding, you may also want to note
that “informational purposes” means constructors have no right to rely
on the interpretations, opinions, conclusions, or recommendations in
the report, but they may rely on the factual data relative to the specific
times, locations, and depths/elevations referenced. Be certain that
constructors know they may learn about specific project requirements,
including options selected from the report, only from the design
drawings and specifications. Remind constructors that they may

GET.

perform their own studies if they want to, and be sure to allow enough
time to permit them to do so. Only then might you be in a position

to give constructors the information available to you, while requiring
them to at least share some of the financial responsibilities stemming
from unanticipated conditions. Conducting prebid and preconstruction
conferences can also be valuable in this respect.

Read Responsibility Provisions Closely

Some client representatives, design professionals, and constructors do
not realize that geotechnical engineering is far less exact than other
engineering disciplines. That lack of understanding has nurtured
unrealistic expectations that have resulted in disappointments, delays,
cost overruns, claims, and disputes. To confront that risk, geotechnical
engineers commonly include explanatory provisions in their reports.
Sometimes labeled “limitations,” many of these provisions indicate
where geotechnical engineers’ responsibilities begin and end, to help
others recognize their own responsibilities and risks. Read these
provisions closely. Ask questions. Your geotechnical engineer should
respond fully and frankly.

Geoenvironmental Concerns Are Not Covered

The personnel, equipment, and techniques used to perform an
environmental study - e.g., a “phase-one” or “phase-two” environmental
site assessment - differ significantly from those used to perform

a geotechnical-engineering study. For that reason, a geotechnical-
engineering report does not usually relate any environmental findings,
conclusions, or recommendations; e.g., about the likelihood of
encountering underground storage tanks or regulated contaminants.
Unanticipated subsurface environmental problems have led to project
failures. If you have not yet obtained your own environmental
information, ask your geotechnical consultant for risk-management
guidance. As a general rule, do not rely on an environmental report
prepared for a different client, site, or project, or that is more than six
months old.

Obtain Professional Assistance to Deal with Moisture
Infiltration and Mold

While your geotechnical engineer may have addressed groundwater,
water infiltration, or similar issues in this report, none of the engineer’s
services were designed, conducted, or intended to prevent uncontrolled
migration of moisture - including water vapor - from the soil through
building slabs and walls and into the building interior, where it can
cause mold growth and material-performance deficiencies. Accordingly,
proper implementation of the geotechnical engineer’s recommendations
will not of itself be sufficient to prevent moisture infiltration. Confront
the risk of moisture infiltration by including building-envelope or mold
specialists on the design team. Geotechnical engineers are not building-
envelope or mold specialists.
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APPENDIX B

EXPLORATORY BORING LOGS



EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, California, 95959 P
PHONE: 530—478—1305, FAX:y530—478—1019 Boring No.

Project Name: AUBURN AIRPORT HELIPAD

Project No.: 3783A.00 Task: - Start:  10/12/2020 B1

Location: AUBURN, CALIFORNIA

Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: {1 of 1

Logged By: J. SMITH

Drilling Company: H1 DRILLING

Drill Rig Type: TRUCK-MOUNTED MOBILE

Driller: R. HUMPHREYS

Drilling Method: HOLLOW STEM AUGER

Hammer Type: 140-LB AUTO-TRIP

Boring Dia. (In.): 3.25

Total Depth (Ft.): 15.5

Backfill or Well Casing: GROUT WITH ASPHALT PATCH

BGS = BELOW GROUND SURFACE ~ HSA = HOLLOW STEM AUGER

= Ground Water Information
3 - . |s=| & Date -
s | | 55 | ¢ |4 8B 3_| B |
¢S| 8|35 (=85 |82 = da-|S5 BF | e me -
FE|ge 558 EEe|e| £ g 22| 88 | § | Depth(f) NFWE
g ®m (5 &|E @ d |89 3 S Soil and/or Rock Descriptions
£ @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
el L L I TP ZASPHALT
1 7"AB
- X X
........................................................... B1C1 (Rx) ULTRAMAFIC ROCKS; SERPENTINIZED, PERIODOTITES AND PYROXENITES W/
2 x X ALTERATIONS TO SERPANTINE, TALC, AND CHLORITE, AND OCCASIONAL
.................................... SPT | ... | BI-BKT X X FURRUGINOUS COATING; COMPLETELY TO MODERATELY WEATHERED:
3 MODERATELY TO VERY STRONG; PALE OLIVE (10Y-5GY 6/4), LIGHT OLIVE
61 X X (10Y-5GY 5/4), GREENISH GRAY (GLEY 1 5/1), WITH DARK YELLOWISH BROWN
...................................................................... % x (10YR 3/6); GENERALLY EXCAVATES AS (SM) SANDY SILT, LIGHT GRAY TO
HSA 4 LIGHT YELLOWISH BROWN.
...................................................................... x x
5 X X
SPT B1-BK2
...................................................................... 6 X X
57 X X
.................................... HSA ; X x
............................................................................ X X
8
X X
...................................................................... 5 < x
...................................................................... x x
10 X X
SPT B1-BK3
...................................................................... y X X
........................ ST LN * | [EXTREMELY OXIDIZED]
HSA 12 X X
............................................................................ X X
13
X X
...................................................................... " < x
............................................................................ x x
15 X X
1218) L LA T A B1:BK4
16 BOH BOH AT 15.5'
....................................................................... 7
....................................................................... 8
....................................................................... 19
....................................................................... 2
NOTES: BOH=BOTTOM OF HOLE NFWE = NO FREE WATER ENCOUNTERED MC = MODIFIED CALIFORNIA SAMPLER

SPT = STANDARD PENETRATION TEST SAMPLER




EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, California, 95959 P
PHONE: 530—478—1305, FAX:y530—478—1019 Boring No.

Project Name: AUBURN AIRPORT HELIPAD

Project No.: 3783A.00 Task: - Start:  10/12/2020 B2

Location: AUBURN, CALIFORNIA

Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: {1 of 1

Logged By: J. SMITH

Drilling Company: H1 DRILLING

Drill Rig Type: TRUCK-MOUNTED MOBILE

Driller: R. HUMPHREYS

Drilling Method: HOLLOW STEM AUGER

Hammer Type: 140-LB AUTO-TRIP

Boring Dia. (In.): 3.25

Total Depth (Ft.): 5.5

Backfill or Well Casing: CUTTINGS

_ Ground Water Information
2 > — c
E | gs|B glf | o |4 [Fz|g | g |22 :
e ES|8. 78~ 2 o |EE| 5_ 3 Time -
gs| 2 | E QL |=ZE85 (@ @ s T|=3 B8 L
£ S| aO- | 552 |X 3 S Lla® 2% =
FZ|dc|®z2 58|28 £ '«E_vg.'g 3a S Depth (ft) NFWE
k2 ®m (5 &|E * 3 |89 3 S Soil and/or Rock Descriptions
S @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
f021) ] HSA 1] L (CL) CLAY WITH SAND; FIELD ESTIMATE: 80% FINES, 20% SAND; REDDISH BROWN
\I/ 1 (5YR 4/4); DRY; STIFF TO HARD.
SPT B2-BK1 (CH) FAT CLAY WITH SAND; FIELD ESTIMATE: 80-90% FINES, 10-20% SAND;
78+ \I/ B2-C1 ) / < x GRAYISH BROWN (2.5Y 5/2) TO (7.5YR 4/3); DAMP TO MOIST; FIRM TO STIFF;
HSA RESIDUAL SOIL.
...................................................................... T = | o eaneson severE s moroETE
X X ALTERATIONS TO SERPANTINE, TALC, AND CHLORITE, AND OCCASIONAL
...................................................................... % x FURRUGINOUS COATING; COMPLETELY TO MODERATELY WEATHERED;
4 MODERATELY TO VERY STRONG; PALE OLIVE (10Y-5GY 6/4), LIGHT OLIVE
X X (10Y-5GY 5/4), GREENISH GRAY (GLEY 1 5/1), WITH DARK YELLOWISH BROWN
...................................................................... ; o (10YR 3/6): GENERALLY EXCAVATES AS (SM) SANDY SILT, LIGHT GRAY TO
ol T ERE NN B28K2 ONT YELLOWH srom
6 BOH BOH AT 5.5' DUE TO REFUSAL ON ROCK
....................................................................... ;
....................................................................... g
....................................................................... 5
....................................................................... 10
....................................................................... y
....................................................................... "
....................................................................... "
....................................................................... "
....................................................................... 5
....................................................................... 6
....................................................................... 7
....................................................................... 8
....................................................................... 19
....................................................................... 2

NOTES: BOH=BOTTOM OF HOLE
BGS = BELOW GROUND SURFACE

NFWE = NO FREE WATER ENCOUNTERED MC = MODIFIED CALIFORNIA SAMPLER
HSA = HOLLOW STEM AUGER SPT = STANDARD PENETRATION TEST SAMPLER




EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, Cadlifornia, 95959 H
PHONE: 530—478-1305, FAX:y 530—478-1019 Borlng No.
Project Name: AUBURN AIRPORT HELIPAD Project No.: 3783A.00 Task: - Start:  10/12/2020 B3
Location: AUBURN, CALIFORNIA Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: 1 of 1
Logged By: J. SMITH Drilling Company: H1 DRILLING Drill Rig Type: TRUCK-MOUNTED MOBILE
Driller: R. HUMPHREYS Drilling Method: HOLLOW STEM AUGER Hammer Type: 140-LB AUTO-TRIP
Boring Dia. (In.): 3.25 Total Depth (Ft.): 15.75 Backfill or Well Casing: CUTTINGS
_ Ground Water Information
g es|8 2 g s |E3| & ) Date -
|2 | S8|8.F|85| =2 o (EE 2| 3 Time -
gS| 85 k8L |38 (fE| 2 |dZSF BE | 2
FE|de|ozg 52|28 £ g% 22 88 s Depth (ft) NFWE
£ o@ |5 &|& ® s 8% s 5 Soil and/or Rock Descriptions
S @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
10952\ )] HSA |l (CL) CLAY WITH SAND; FIELD ESTIMATE: 80% FINES, 20% SAND; REDDISH BROWN
1 (5YR 4/4); DRY; STIFF TO HARD.
(CH) FAT CLAY WITH SAND; FIELD ESTIMATE: 80-90% FINES, 10-20% SAND;
...................................................................... ) — GRAYISH BROWN (2.5Y 5/2) TO (7.5YR 4/3): DAMP TO MOIST: FIRM TO STIFF:
SPT B3-BK1 . x RESIDUAL SOIL.
...................................................................... 5 (Rx) ULTRAMAFIC ROCKS; SERPENTINIZED, PERIODOTITES AND PYROXENITES W/
7 X X ALTERATIONS TO SERPANTINE, TALC, AND CHLORITE, AND OCCASIONAL
...................................................................... % x FURRUGINOUS COATING; COMPLETELY TO MODERATELY WEATHERED;
HSA 4 MODERATELY TO VERY STRONG; PALE OLIVE (10Y-5GY 6/4), LIGHT OLIVE
X X (10Y-5GY 5/4), GREENISH GRAY (GLEY 1 5/1), WITH DARK YELLOWISH BROWN
...................................................................... 5 o (10YR 3/6): GENERALLY EXCAVATES AS (SM) SANDY SILT, LIGHT GRAY TO
____________________________________ spr | ] BBk, L | ICTTYEHOWISHEROWN.
HSA 6
62 X X
...................................................................... ; < x
............................................................................ X X
8
X X
...................................................................... o % x
............................................................................ x x
10 X X
SPT B3-BK3
...................................................................... ” X X
ACEES O BN X
HSA 12 X X
............................................................................ X X
13
X X
...................................................................... " % x
............................................................................ x x
15 X X
.................................... SPT |.....]..B3BKA. % x
78+ 16
BOH BOH AT 15.75'
....................................................................... -
....................................................................... "
....................................................................... 0
....................................................................... 20
NOTES: BOH =BOTTOM OF HOLE NFWE = NO FREE WATER ENCOUNTERED ~ MC = MODIFIED CALIFORNIA SAMPLER

BGS = BELOW GROUND SURFACE ~ HSA = HOLLOW STEM AUGER SPT = STANDARD PENETRATION TEST SAMPLER




EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, California, 95959 7
PHONE: 530—478-1305, FAX:y 530—478-1019 Borlng No.
Project Name: AUBURN AIRPORT HELIPAD Project No.: 3783A.00 Task: - Start:  10/12/2020 B4
Location: AUBURN, CALIFORNIA Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: { of 1
Logged By: J. SMITH Drilling Company: H1DRILLING Drill Rig Type: TRUCK-MOUNTED MOBILE
Driller: R. HUMPHREYS Drilling Method: HOLLOW STEM AUGER Hammer Type: 140-LB AUTO-TRIP
Boring Dia. (In.): 3.25 Total Depth (Ft.): 2.5 Backfill or Well Casing: CUTTINGS
_ Ground Water Information
E FLE E g °>E" S o S 3 § o Date -
|2 | 58|83.~7|8= = o (2§ B_ 3 Time -
2S5 585|338 (25 | ¢ |=gea 8% 2
FE|dc|®ozg 522 £ ﬁig.'g 38 s Depth (ft) NFWE
g oz |5 S|E o 8 |89 3 S Soil and/or Rock Descriptions
s @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
1235 )] HSA |l (CL) CLAY WITH SAND; FIELD ESTIMATE: 80% FINES, 20% SAND; REDDISH BROWN

\I/ 1 (5YR 4/4); DRY; STIFF TO HARD.

MC (0515 B4-L1 (CH) FAT CLAY WITH SAND; FIELD ESTIMATE: 80-90% FINES, 10-20% SAND;
...................................... I ) . GRAYISH BROWN (2.5Y 5/2) TO (7.5YR 4/3): DAMP TO MOIST: FIRM TO STIFF:
241 ” \l/ . RESIDUAL SOIL.

...................................................................... 5 — (Rx) ULTRAMAFIC ROCKS; SERPENTINIZED, PERIODOTITES AND PYROXENITES W/
ALTERATIONS TO SERPANTINE, TALC, AND CHLORITE, AND OCCASIONAL

............................................................................. FURRUGINOUS COATING; COMPLETELY TO MODERATELY WEATHERED;

4 MODERATELY TO VERY STRONG; PALE OLIVE (10Y-5GY 6/4), LIGHT OLIVE

(10Y-5GY 5/4), GREENISH GRAY (GLEY 1 5/1), WITH DARK YELLOWISH BROWN

....................................................................... 5 (10YR 3/6); GENERALLY EXCAVATES AS (SM) SANDY SILT, LIGHT GRAY TO
LIGHT YELLOWISH BROWN.

....................................................................... 5 BOH AT 2.5 DUE TO REFUSAL ON ROCK

....................................................................... ,

....................................................................... g

....................................................................... o

....................................................................... 0

....................................................................... "

....................................................................... o

....................................................................... 3

....................................................................... y

....................................................................... 5

....................................................................... 6

....................................................................... 7

....................................................................... -

....................................................................... o

....................................................................... 20

NOTES: BOH = BOTTOM OF HOLE NFWE = NO FREE WATER ENCOUNTERED ~ MC = MODIFIED CALIFORNIA SAMPLER

BGS = BELOW GROUND SURFACE ~ HSA =HOLLOW STEM AUGER SPT = STANDARD PENETRATION TEST SAMPLER




EXPLORATORY BORING LOG

792 Searls Avenue, Nevada City, California, 95959 P
PHONE: 530—478-1305, FAx:y 530-478—1019 Boring No.
Project Name: AUBURN AIRPORT HELIPAD Project No.: 3783A.00 Task: - Start:  10/12/2020 B5
Location: AUBURN, CALIFORNIA Ground Elev. (Ft. MSL): 1495 Finish: 10/12/2020 | Sheet: 1 of 1
Logged By: J. SMITH Drilling Company: H1 DRILLING Drill Rig Type: TRUCK-MOUNTED MOBILE
Driller: R. HUMPHREYS Drilling Method: HOLLOW STEM AUGER Hammer Type: 140-LB AUTO-TRIP
Boring Dia. (In.): 3.25 Total Depth (Ft.): 9.25  Backfill or Well Casing: CUTTINGS
_ Ground Water Information
2 > — =
E | ez gl | s |u E3g | 9 |2 :
—| & - SO |2k |85 = [ €El 2= - Time -
HERIRIE LR oS5 88 | 2
FZ| de|ozg g 2L £ g% a2 88 s Depth (ft) NFWE
k2 Bm (5 &|E » 3 |89 3 S Soil and/or Rock Descriptions
S @ = (USCS Symbol; USCS Name; Field Estimated Particle Size Gradation (%); Munsel Color; Density/Consistency; Moisture;
Fill Material; Dilatancy; Plasticity Toughness; Dry Strength; Structure; Cementation; Organics; Odor; Other)
1249) )] HSA || L (CL) CLAY WITH SAND:; FIELD ESTIMATE: 80% FINES, 20% SAND; REDDISH BROWN
1 (5YR 4/4); DRY; STIFF TO HARD.
...................................................................... , | g4
MC 10515 B5-L1 (Rx) ULTRAMAFIC ROCKS; SERPENTINIZED, PERIODOTITES AND PYROXENITES W/
....................... 78+\]/ X X ALTERAT'ONS TO SERPANTlNE’ TALC, AND CHLOR'TE’ AND oCCASlONAL
X X FURRUGINOUS COATING; COMPLETELY TO MODERATELY WEATHERED;
.................................... HSA | MODERATELY TO VERY STRONG; PALE OLIVE (10Y-5GY 6/4), LIGHT OLIVE
x X (10Y-5GY 5/4), GREENISH GRAY (GLEY 1 5/1), WITH DARK YELLOWISH BROWN
x X (10YR 3/6); GENERALLY EXCAVATES AS (SM) SANDY SILT, LIGHT GRAY TO
...................................................................... s | LIGHT YELLOWISH BROWN.
X X
____________________________________ st ]l T L
6
78+ X X
HSA 7 X X
............................................................................ X X
8
X X
...................................................................... o < x
13:21 78+ SPT
....................................................................... 0 [ BOH BOH AT 5.5 DUE TO REFUSAL ON ROCK
....................................................................... S
....................................................................... o |
....................................................................... 5 |
....................................................................... w |
....................................................................... 6 |
....................................................................... 6 |
....................................................................... o
....................................................................... "
....................................................................... "
....................................................................... 0 |
NOTES: BOH = BOTTOM OF HOLE NFWE = NO FREE WATER ENCOUNTERED  MC = MODIFIED CALIFORNIA SAMPLER

BGS = BELOW GROUND SURFACE ~ HSA = HOLLOW STEM AUGER SPT = STANDARD PENETRATION TEST SAMPLER




APPENDIX C

LABORATORY TEST DATA



ATTERBERG INDICES

ASTM D4318
DSA File #:
DSA Appl #:
Project No.: 3783A.00 Project Name: AUN New Helicopter Parking Date: 10/22/2020
Sample No.: B4-L1 Boring/Trench: B4 Depth, (ft.): - Tested By: GWO/SLN
Description: Brown (7.5YR 4/3) Fat Clay with Sand Checked By: MLH
Sample Location: Lab. No.: 15-20-529
Estimated % of Sample Retained on No. 40 Sieve: 5 Sample Air Dried: yes
Test Method A or B: A
LIQUID LIMIT: PLASTIC LIMIT:
Sample No.: 1 2 3 4 5 1 2 3
Pan ID: 2 T 22 B Pl
Wt. Pan (gr) 15.29 15.04 15.32 15.36 15.30
\Wt. Wet Soil + Pan (gr 21.32 20.15 21.01 21.36 21.37
[[wt. ry Sail + Pan (gr) 18.80 17.98 18.56 20.27 20.26
Wt. Water (gr) 252 217 2.45 1.09 111
\Wt. Dry Soil (gr) 351 2.94 3.24 491 4,96
\Water Content (%) 718 73.8 75.6 222 224
Number of Blows, N 30 25 21
LIQUID LIMIT = 74 PLASTIC LIMIT = 22
Flow Curve o
800 Plasticity Index = 52
£ 700 [ U —_—
£ 600
£ 500
© 400 Group Symbol = CH
2 300
= 200
10.0
0.0
1 10 100
Number of Blows (N)
Atterberg Classification Chart
80 ‘
70 I
g 60 CH or OH
g 50 o /
=)
S 1
;§ 30 CLorOL e
o 20 T
10 L MH or OH
0 ML or OL ‘
0 10 20 30 40 50 60 70 80 90 100
Liquid Limit (%)

792 Searls Avenue | Nevada City, CA 95959 | www.NV5.com | Office 530.478.1305 | Fax 530.478.1019
CQA - INFRASTRUCTURE — ENERGY — PROGRAM MANAGEMENT — ENVIRONMENTAL

3783A.00 Lab 15-20-529.xlsatterberg



PEI Laboratory No.:

RESISTANCE (R) VALUE TEST

California Test 301

L202791

NV5 Project Name:

AUN New Helicoptor Parking

PEI Client: NV5 (Holdrege & Kull)  NV5 Project No.: 3783A.00
PEI Project Name: 2020 Laboratory Testing NV5 Date Sampled: 10/15/2020
PEI Project No.: 200018-01 NV5 Office: Nevada City
Report Date: October 19, 2020 NV5 Engineer: John Atkinson
Sample Description: Brown Clay (comp of B1 NV5 PO No.: 15-20-529
& B2) NV5 Sample ID:
100
90
80
)
70 =
®©
60 -~
S
40 D
0
20
\
10
0

800 700 600 500 400 300 200 100 O

Exudation Pressure (P.S.1.)

——&— Resistance Value Test

e—— 300 P.S.I.

Specimen No. 7 8 9
Moisture Content (%) 16.0 17.2 15.5
Dry Density (PCF) 117.1 115.8 119.4
Resistance Value (R) 15 9 27
Exudation Pressure (PSI) 317 190 592
Expansion Pressure 152 91 255
As Received Moisture Content (%) 16.0

RESISTANCE VALUE AT 300 P.S.1. 14

Reviewed By: /L\

AASHTO R18

Brandon Rodebaugh
Materials Engineer
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